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USAEC PROGRAM MANAGEMENT PLAN  
 Active Environmental Restoration Program 

 
Introduction 
 
Purpose and Scope of the Program.  The Army’s Active Installation Restoration Program (IRP) 
is a comprehensive program to identify, investigate and clean up contamination at active/ 
operating and non-BRAC excess Army installations.  Eligible sites include those contaminated by 
past defense activities that require response under the Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA) as amended by the Superfund Amendments and 
Reauthorization Act (SARA), and certain corrective actions required by the Resource 
Conservation Recovery Act (RCRA).  The Army’s Military Munitions Response Program (MMRP) 
was established in September 2001 to address responses to unexploded ordnance (UXO), 
discarded military munitions (DMM) and munitions constituents (MC) contamination at locations 
outside of operational ranges.  Eligible cleanup activities at Army IRP and MMRP installations are 
the same as those defined in the Defense Environmental Restoration Program (DERP) 
Management Guidance as revised on 29 Dec 08. 
 
Background.  The DERP was formally established by Congress in 1986 and is codified at Title 
10 United States Code (USC) 2701 – 2710.  The program provides for the cleanup of Department 
of Defense (DOD) sites.  10 USC 2701 authorizes the Secretary of Defense to carry out the 
DERP at facilities under the jurisdiction of the Secretary.  The Office of the Deputy Under 
Secretary of Defense for Installations, and Environment (ODUSD (I&E)) establishes program 
goals and provides program management oversight.  ODUSD (I&E) establishes DERP goals for 
the Services’ restoration programs in the Financial Management Regulation (FMR) and 
implementation guidance and procedures to achieve those goals are provided in the DERP 
Management Guidance.  The Army, Navy, Air Force, and Defense Agencies program, budget and 
manage individual transfer accounts.  The Army transfer account is known as Environmental 
Restoration, Army (ER,A).  The Army's restoration program under the DERP at active/operating 
Army installations is the Active IRP and the MMRP. 
 
Program Implementation 
 
The US Army Environmental Command (USAEC) is the program execution manager for the 
Active and Excess IRP and MMRP.  The USAEC provides input to the active installation DERP 
budget, compiles obligation plans and contract plans, and tracks obligation of funds, and reports 
on progress through the Office of the Assistant Chief of Staff for Installation Management 
(OACSIM) to the Deputy Assistant Secretary of the Army for Environment, Safety and 
Occupational Health (DASA(ESOH)) for input to the ODUSD(IE&E) Environmental Management 
Reviews (EMRs).  The USAEC also executes Army-wide guidance, develops implementing 
procedures, and coordinates program activities within the Installation Management Command 
(IMCOM) and other Army Commands supported by the DERP efforts.  The USAEC oversees the 
execution of the DERP at active/operating and excess installations and has assigned 
Environmental Restoration Managers (ERMs) to serve as the technical environmental link to 
installation or garrison environmental offices.  The ERMs are responsible for monitoring the 
execution of the Army DERP for assigned installations.  The ERM assists the installation with the 
prioritization of Army DERP requirements, monitors project execution for obligation and reporting, 
and provides technical and financial guidance and support to assigned installations.  The USAEC 
has assigned Program Coordinators to work with the installations and ERMs on reporting 
requirements such as the Army Environmental Database – Restoration (AEDB-R), obligation 
plans, and quarterly progress reports.   
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The Garrison Commander, or other designated authority when there is no Garrison Commander, 
is responsible for executing the installation’s environmental programs, including the IRP and 
MMRP.  The Garrison Commander is responsible for tasking the installation’s DERP executors, 
coordinating regulatory and community involvement, and for ensuring compliance with DOD 
policies, to include explosive safety policies, and applicable federal and state laws and 
regulations.  The Remedial Project Manager (RPM) is the installation coordinator of the 
restoration activities among the Army, the US Environmental Protection Agency (USEPA), state 
agencies, and the local community.  The RPM position is assigned to the Garrison Commander 
and has overall responsibility for the DERP execution at the installation.  The DERP executor 
conducts remedial responses (identification, investigation, and cleanup of contamination) at active 
installations at the direction of the RPM.  Army installations may execute projects or use the US 
Army Corps of Engineers (USACE) or the US Army Public Health Command (USAPHC) (formerly 
US Army Center for Health Promotion and Preventive Medicine(CHPPM) to execute specific 
projects for the DERP. 
 
To ensure consistency in the manner in which the Army’s DERP is implemented to meet the FMR 
goals, several databases, documents, and reports play key roles in the process.  The Installation 
Action Plan (IAP) and AEDB-R are the key tools for building and managing the cleanup program.  
Each must be internally coordinated to ensure overall consistency within the Army’s DERP. 
 

Installation Action Plan (IAP) – The key planning document in the management and 
execution of the DERP is the IAP.  The IAP outlines the total multi-year integrated, 
coordinated approach to achieving an installation’s DERP goals.  The plan is used by the 
USAEC, Installation Management Command (IMCOM), National Guard Bureau (NGB), 
Army Materiel Command (AMC), and other Army commands, and installations to monitor 
requirements, schedules, and budgets.  For each site within the AEDB-R, the IAP 
documents DERP requirements, the rationale for the technical approach, and 
corresponding financial requirements.  Prior year funding and supportable cost estimates, 
through the entire remedial process, are included.  The IAP contains DERP history, 
current AEDB-R status, contaminants of concern, response actions taken, past 
milestones, future response actions, and exit strategies.  Each installation receiving ER,A 
funds is required to prepare an IAP annually with input from key stakeholders (i.e., 
regulatory agencies and Restoration Advisory Board) to ensure buy-in to the plan.  The 
USAEC facilitates Validation Meetings/Conference Calls for the Active and Excess 
installations to coordinate the update with the installation cleanup team to ensure all 
parties (including the regulatory agencies) are involved in the planning efforts.  
Installations are encouraged to meet with their executor and regulatory counterparts to 
update the IAP and associated AEDB-R data prior to the Validation Meetings/Conference 
Calls to ensure stakeholder buy-in. 

 
Army Environmental Database – Restoration (AEDB-R) - The AEDB-R is the database 
of record for all Active and Excess cleanup sites included in the DERP.  The AEDB-R 
provides an automated, internet-based application to manage, track, and query data on 
activities conducted under the Army DERP.  The AEDB-R holds all documentation 
required to support the cost estimates to ensure the Army’s ER,A liabilities are auditable.  
The AEDB-R data are used to meet planning and upward reporting requirements and are 
a source of information for the following: 

 
 - Defense Environmental Programs Annual Report to Congress 
 - Army’s Environmental Restoration Financial Liability Statement 
 - Program Objective Memorandum (POM) 
 - President’s budget/Budget Estimate Submission (BES) 



14 Nov 10 
FINAL 

4 
 

 - DERP Obligation Plans 
 - OACSIM and DOD Environmental Management Reviews 
 - DOD Measures of Merit 
 - Installation Action Plans 
 - Quarterly Program Reviews (Smart Cards) 
 

As discussed in the Management Review section below, the AEDB-R data and IAPs serve as the 
baseline for the installation reviews, both internal and external.  The USAEC uses the AEDB-R 
data to establish the planned objectives (installation and site IRP Remedy in Place/Response 
Complete (RIP/RC) plans) for each fiscal year and conducts periodic reviews of installation 
progress towards those objectives.  The USAEC also uses the data to project IRP progress 
against the long term FMR Goals of achieving RIP or RC at all sites by the end of FY14 and 
determining the long-term requirements that follow.  Figure 1 shows the projected IRP site 
completion schedule currently projected by AEDB-R data overlain with cost projections for 
Remedial Action Operations and Long Term Management (RAO/LTM) that will continue.  
Variations in the RAO/LTM profile are caused by multi-year optimization awards (FY10) and a 
planned payment for TCAAP groundwater treatment costs for Arden Hills.  Current RIP/RC 
projections indicate that the FY14 goal will not be met; however, USAEC is in the process of 
conducting program reviews at all installations with open IRP sites (Appendix E) to determine the 
soundness of planning and to identify issues that may result in delays.  We will focus on resolving 
issues that threaten to delay final RIP/RC actions at the remaining installations.  Known issues, 
including continued regulatory delays and the USEPA’s recent emphasis on groundwater 
restoration, even absent risk, threaten to delay decision documents and cleanup actions.  By 
actively managing the program execution, the USAEC makes adjustments to address delays and 
ensure continued progress toward long-term objectives.  Focus on initiatives such as 
performance-based acquisition (PBA) and installation buyouts provides savings and frees 
resources to be applied to those installations that present the most difficult technical and 
regulatory challenges to achieving the IRP completion goals.  Frequent reviews and technical 
assistance are applied to these installations to ensure continued progress.    

 

 
 
 

FIGURE 1 – Projected Completions and Long-Term Liabilities 
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IRP/MMRP Transition.  One of the drivers for completion of the IRP is the need to fund the 
MMRP.  Environmental Restoration, Army (ER,A) funds are used to meet the requirements of 
both the IRP and the MMRP.  Currently, DOD has established the following objectives for the 
MMRP: (1) completion of the inventory by Dec 03, (met); (2) completion of preliminary 
assessments by FY07 (met); (3) completion of all Site Inspections (SI) by FY10 (met for baseline 
of 158 installations identified by FY08 as needing an SI); and (4) completion of RIP or RC for all 
MMRP sites by 2020 (currently being reassessed with the completion of all SIs in FY10).  Figure 2 
shows the planned ramp-down of IRP funding as objectives are achieved and the planned ramp-
up of the MMRP to meet RIP/RC objectives.  Based on the current projections, the MMRP 
requirements are not ramping up as quickly as projected as a result of the refinement of the 
requirements during the SI phase.  Approximately 3.3 million acres of former range areas were 
investigated under the SI effort.  Of that acreage, approximately 938 thousand acres will require 
ER,A funding for post-SI investigation and/or response action.  That 71% decrease in area of 
concern has significantly reduced the costs originally projected for remedial investigations and 
response actions.  However, until Remedial Investigations are complete and firm priorities, 
schedules, and response objectives are established, the out-year MMRP requirements will remain 
in flux. 
 
 

 
 
DERP Eligibility Expansion.  The Deputy Under Secretary of Defense for Installations, and 
Environment (DUSD (I&E)) issued Interim Policy for Defense Environmental Restoration Program 
(DERP) Eligibility which removed the restriction for use of ER,A funds to address contaminant 
releases that occurred after 1986.  DUSD (I&E) directed the Services to develop an inventory of 
all compliance-related cleanup sites that would be eligible for DERP funding by the end of FY09.  
USAEC and OACSIM worked with the (Army Commands) ACOMs and installations to identify all 
compliance-related cleanup (CC) sites that became eligible for ER,A funding with the change in 
eligibility criteria and transferred those sites from the Army Environmental Database for 
Compliance Cleanup (AEDB-CC) database to the AEDB-R database.  While considered IRP 
sites, the newly eligible sites are coded with a subprogram code of CR (Compliance Restoration) 
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to distinguish the sites from (Installation Restoration) IR and (Munitions Response) MR sites in 
the database in order to separately track metrics. 
 
Program Management Approach.  As discussed above, the USAEC actively manages the 
execution of IRP and MMRP efforts to ensure sound planning and effective execution of the 
program to meet the short-term and long-term objectives.  In addition to the continual involvement 
of the USAEC ERMs in the project teams, periodic progress reviews, and technical assistance 
provided to the installations, the USAEC has implemented several initiatives to ensure continued 
progress and cost-effectiveness.  
 

Performance-Based Acquisition (PBA) -   The USAEC is entering the eighth full year of 
implementation of the PBA effort, following the pilot efforts conducted in FY03.  To date, 
133 PBAs have been awarded for a total value of approximately $1,046M covering 165 
installations and approximately 1,938 sites. Resulting cost savings using the performance-
based approach over traditional contracting for environmental remediation services are 
estimated at $737M compared to cost-to-complete estimates and $465M compared to 
independent government cost estimates.  The 32 PBAs awarded in FY10, the most since 
initiation of the PBA initiative, were 58% below cost-to-complete estimates and 37% below 
independent government cost estimates.  In FY10, the Cleanup Program obligated 37% 
($162M) of the $436.3M ER,A budget on new and existing PBAs, falling short of the 50% 
goal.  Contributing to the lower than projected amount was the cost avoidance/savings 
realized as a result of competition.    

 
Installation Action Plan Meetings -   Initiated under FORSCOM, IAP Workshops 
became a key component to the Active Sites IRP/MMRP planning efforts.  The Workshops 
promoted effective communication between the Army, regulatory agencies, and other 
stakeholders on key issues such as program objectives, schedules, budgets, path forward, 
and exit strategies.  They also served a critical role in the collection of supporting 
documentation needed to ensure the Army’s cleanup liability estimates are fully supported 
and auditable.  During FY10, USAEC continued implementing and integrated the 
IAP/AEDB/cost-to-complete (CTC) development processes which provided more efficient 
collection of data, improved consistency and completeness of cost and non-cost data, and 
provided more assistance to the installations in meeting the requirements to provide 
adequate supporting documentation for environmental liabilities reporting.  In FY10, 
USAEC began using this process as a forum for documenting contract plans needed to 
execute the program defined in the IAP.  The process includes onsite meetings, as 
needed, to assist the installations in data collection and cost estimating.  The process 
builds on the implementation of the IAP Tool which generates the IAP from the AEDB 
database to ensure consistency between the installation action plan and the database of 
record.  While USAEC no longer coordinates formal IAP workshops, USAEC 
encourages installations to continue conducting them to ensure stakeholder 
involvement in planning.  
 
Remedial Action Operations/Long-Term Management Optimization -   The Army 
recognizes that many sites will require a long-term commitment of resources through 
operations to meet cleanup goals and through long-term management and monitoring.  
Optimization of remedial action-operation (RAO) and long-term management (LTM) has 
been the focus of technical assistance efforts, Groundwater Treatment Systems Reviews, 
Five-Year Reviews, and PBAs over the past several years.  Future initiatives will expand 
the use of PBAs employing price incentives, regional contracting vehicles, and 
assessment of cleanup actions for the incorporation of green/sustainable technologies to 
reduce the Army’s carbon footprint.  We plan to tap into the results of the ongoing 
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Assistant Chief of Staff for Installation Management (ACSIM) Green & Sustainable 
Remediation Study, which will evaluate potential green technologies/approaches for the 
MMRP program.  Also, Five-Year Reviews will be enhanced to provide more emphasis on 
RAO/LTM optimization and ramp-down/exit strategy development.   
 
Five-Year Review Improvement -   In order to provide consistency, and independent and 
cost-effective review, in FY09 the USAEC began partnering with the Omaha District 
HTRW Center of Expertise (CX) to conduct the majority of the Five-Year Reviews required 
at Active and Excess installations.  Based on a Lean Six Sigma analysis, the Five-Year 
Review effort was overhauled to include more emphasis on optimization of remedies and 
long-term management.  This is the first in a number of actions aimed at synchronizing the 
Five-Year Review effort with RAO/LTM optimization and to establish a follow-up 
mechanism to ensure recommendations are implemented.  In FY11, that partnership will 
continue and will expand to include analysis of cleanup actions to determine potential for 
inclusion of green technologies (e.g., renewable energy sources and less energy-
intensive, passive remedies) to reduce the Army’s carbon footprint.   

 
Program Resources.  The ER,A program continues to be fully funded, however, the funding level 
was reduced starting in FY11 to reflect the ramp down of the IRP and lower than expected MMRP 
requirements.  The new program funding level varies between $330M and $370M over the POM. 
The current projection of requirements versus budget is summarized in Table 1.  The primary 
reason is the declining requirements associated with ER,A eligible MMRP investigations and 
cleanup.  Approximately 3.3 million acres of former range areas have been investigated under the 
SI effort.  Of that acreage, only approximately 938 thousand acres require post-SI investigation 
and/or response action.  That 71% decrease in area of concern has significantly reduced the 
costs projected for remedial investigation and potential response actions.  However, until all RIs 
are complete and firm priorities, schedules, and response objectives are established, the out-year 
MMRP requirements will remain in flux.  The increase in program management costs in FY11 is 
due primarily to the investment in the development of the new Headquarters Army Environmental 
System (HQAES) database. 
 
 

($M) 
Thru   
2008  FY09 

Current 
2010 

PMP     
2011  2012  2013  2014  2015  2016 

Program  8278834  401837  436266  444581  348879  329873  371762  364960  343683 

Total 
Requirements  8278834  401837  436266  344581  348879  329873  371762  364960  343683 

 ‐ Project 
Requirements     343751  370546  259883  295675  277498  298106  296376  296619 

 ‐ Program 
Management     58086  65720  84698  53204  52375  73656  68584  47064 

 
 

Table 1.  ER,A Requirements versus Budget 
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Acquisition Strategy 
 
The Cleanup Program is executed by the installations with support from their Corps districts using 
a variety of contract mechanisms and in-house expertise.  Since FY03, the USAEC has 
championed the use of PBA as a means to improve cost and schedule performance without 
compromising the effectiveness of cleanup and protectiveness of human health and the 
environment, building on successful PBA pilots at Fort Gordon and Fort Leavenworth.  The PBAs 
have been awarded on the ACSIM ID/IQ contract administered by the RDECOM Contracting 
Center, Aberdeen Installation Contracting Division Environmental Team and through a number of 
contract vehicles held by the Corps Districts.  To date, 133 PBAs have been awarded for a total 
value of approximately $1,046M covering 165 installations and approximately 1,938 sites. 
Resulting cost savings using a performance-based approach over traditional contracting for 
environmental remediation services are estimated at $737M compared to the cost-to-complete 
estimates and $465M compared to the independent government cost estimates.  In FY10, the 
Cleanup Program obligated 37% ($162M) of the adjusted ER,A budget of $436.3M on new and 
existing PBAs, falling short of the 50% goal  However, contributing to the lower than projected 
amount was the cost avoidance/savings realized. Contracts awarded using a performance-based 
approach were 58% below cost-to-complete based estimates and 37% below independent 
government cost estimates.  The USAEC continued to expand the use of PBA through application 
of the approach to MMRP Remedial Investigations.  Table 2 below summarizes the successes of 
the PBA initiative through FY10 and installations planned for PBA evaluation in FY11.  Based on 
projections of opportunities to employ PBA and the growing percentage of ER,A allocated to 
MMRP, the goal for this initiative was established at 50% of the annual ER,A program budget in 
the 14 May 2009 Army Environmental Program Priorities.   
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Table 2 – PBA Successes/Plans 
 

 
  

Year ’08 ’09 10 11
PBA Target % 50% 50% 60% 50%

APG - New  O-Field APG APG APG - RAO Optimization
Blossom Point Blossom Point Alaska NGB MMRP APG - LTM Optimization
Fort Belvoir Camp Bullis Biak TS Anniston AD
Fort Buchanan Deseret Chem Depot Blue Grass AD Badger AAP
Fort Carson Fort Belvoir Camp Clark Forest Glen
Fort Huachuca Fort Benning Camp Murray Fort Belvoir
Fort Leonard Wood Fort Bliss Delta Range Fort Benning
Weldon Spring Fort Eustis (Ph II) Dugw ay PG Fort Bliss
Charles Melvin Price Fort Meade Fort AP Hill Fort Buchanan
Fort Lew is Fort Greely Fort Belvoir Fort Carson
Hunter AAF/Stew art Fort Jackson Fort Benning Fort Drum
Joliet AAP Fort Lee Fort Bliss Fort Gordon
Radford AAP II Fort Leonard Wood Fort Bragg Fort Huachuca
RAO/LTM (Drum/ Fort McClellan ARNG Fort Campbell Fort Knox
 Dix/West Point) Fort Missoula ARNG Fort Drum Fort Lee
Ravenna AAP III Fort Rucker Fort Eustis Fort Leonard Wood
White Sands MR Fort Sam Houston Fort Greely Fort Riley

Fort Shafter Fort Hunter Liggett Haw thorne AAP
Fort Stew art Fort Lew is Haw aii - USAG
McAlester AAP Fort Missoula ARNG Holston AAP RAO/LTM Opt
Milan AAP Fort Polk Hunter AAF
Camp Williams Fort Richardson Iow a AAP
Papago Mil Res Fort Sill Louisiana AAP
Pine Bluff Arsenal Fort Stew art MOTCO MMRP
Schofield Barracks Fort Wainw right MTA Camp Edw ards
Tooele Army Depot Fort William Henry Harrison NG Armories
Wheeler AAF Haw thorne AAP Pine Bluff Arsenal 

Joliet AAP Ravenna AAP
Kimaman TS Red River A D
MOTCO River Road Training Site
NTC and Fort Irw in Rock Island Arsenal
Parks RFTA Tooele AD
Picatinny Arsenal TCAAP RAO/LTM Optimize
Pine Bluff Arsenal Volkstone
Radford AAP Volunteer AAP
Red River AD Yuma PG
Rock Island Arsenal
Sierra AD
Volunteer AAP
West Point
White Sands MR
Yuma PG

# Sites 144 241 626 TBD
Contract Value $132M $164M $114M TBD

Cost Savings
- vs  CTC      $13.7M $247M $162M TBD
- vs IGCE $ 2.1M $229M $69M TBD
Total PBA 
Obligation

$239M $206M $162M TBD

Total ER,A Budget $437.7M $405.6M
(Adjusted budget)

$436.6M
(Adjusted budget)

TBD

PBA Actual % 54% 51% 375 TBD

Installations
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Reporting Mechanisms 
 
The AEDB-R is the database of record for the Army’s Active IRP and MMRP.  The AEDB-R 
contains site level detail by phase of cleanup (studies, design, construction, operations and long-
term management) for contaminated sites being addressed by the Army.  In addition, the 
database contains cost, relative risk, and other information for each site.  The AEDB-R is 
managed by USAEC, is updated semi-annually by the installations, and is used for upward 
reporting to the Knowledge-Based Corporate Reporting System (KBCRS), the restoration 
management information system used by OSD to support development of the Defense 
Environmental Programs Annual Report to Congress.  The AEDB-R is also used by the Army to 
support cleanup program planning, implementation, and reporting for semiannual management 
reviews, and to prepare responses to program inquiries and other data calls.   
 
The AEDB-R, in conjunction with the IAP, provides the basis for managing program progress.  
Within the IRP (both original IR and newly eligible CR sites) and MMRP, the key measurement 
indicators of program progress are site completion (either RIP or RC).  In addition, for the IR 
program, installation completion (i.e., all sites on the installation have achieved RIP or RC) is a 
key measurement indicator.  Site RIP/RCs for FY11, are projected directly from the AEDB-R Fall 
10 data call.  As discussed in Target 2.1, 106 IRP sites are planned for RIP/RC in FY11.  In FY10, 
the Army achieved 41 site RIP/RCs out of the planned 105 sites for a completion rate of 39%.  
The major contributor to the low execution was an ongoing dispute with USEPA Region II over the 
applicability of New Jersey Soil Standards which delayed the RIP/RC of 25 sites.  Appendix D 
provides a list of the FY11 IRP sites with projected completion dates.  Installation completion 
dates are derived from the AEDB-R data as the final site RIP/RC for the installations.  Appendix E 
provides a list of installations projecting final IRP RIP/RC in FY11 and those projected beyond 
FY11, based on the Fall 10 data call.  Five installations were projected for final RIP/RC in FY10, 
however, due to various factors, including regulatory delay and disputes, only one installation 
achieved that goal.  Sixty CR site RIP/RCs are projected for FY11 (Appendix G) and 38 MMRP 
site RIP/RCs are projected (Appendix I).  In FY10, a total of 71 CR sites and 138 MR sites 
achieved RIP/RC compared to a plan of 50 and 143, respectively.  A third indicator of program 
progress is achievement of phase completions.  IRP phase completions in FY11 are projected to 
be 270 (Appendix F); CR phase completions are projected to be 187 (Appendix H); and MMRP 
phase projections for FY11 are projected to be 88 (Appendix K).  In FY10, the Army completed 
134 IRP phase completions, or 48% of the 279 planned phase completions, which indicates 
potential future site and installation RIP/RC impacts as schedules extend to the out-years.  MMRP 
phase completions fared better with 182 phases completed, including 14 unplanned phases 
(111%). Likewise, 145 phases were completed on CR sites against a plan of 125 (116%).  The 
key measure of interim progress for the MMRP, the completion of the Site Inspection (SI) phase 
at the 158 baseline installations by the end of FY10, was exceeded.  Site Inspections were 
completed for the original inventory and for an additional 165 sites that were discovered during 
the SI effort.  A total of 819 sites were evaluated under SIs by the end of FY10 compared to a 
baseline inventory of 654 sites.  With the completion of the SI effort, the preliminary goal of FY20 
for all MMRP sites to achieve RIP/RC will be re-evaluated and a new goal will be established if 
necessary. 
 
The USAEC aggressively manages the Active Installation Cleanup Program through continual 
participation of assigned USAEC ERMs on the installation project teams, internal management 
reviews (see below), and through direct assistance to the installations to resolve issues and to 
help implement centrally managed initiatives such as PBA and preparation of IAPs.  During FY11, 
Program Reviews will be conducted at all installations that have not yet achieved final IRP 
RIP/RC in order to evaluate the soundness of technical, programmatic, and contractual planning 
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to achieve final RIP/RC by FY14 and to identify issues that must be resolved in order to support 
site completion. 
 
The Defense Finance and Accounting System (DFAS) serves as the record of both obligations 
and disbursements over the life of the ER,A funds.  Quarterly reports are generated and 
reconciled against internal accounting records to ensure obligations are timely and accurately 
recorded.  To minimize the lag time between funds issuance and recording of obligations in 
DFAS, USAEC requires installations or their executors to provide proof of negotiated amounts on 
all contract-funding requests.  Quarterly disbursement reports are also scrutinized to ensure that 
obligated funds are disbursed in accordance with prescribed expenditure rates to ensure past 
requirements do not become future bills.  The USAEC reviews all funds requests submitted by the 
installations to determine whether they can be paid with prior year funds (e.g., cost growths, cost 
adjustments, cost overruns) to ensure that available prior year funds are obligated and disbursed 
to the fullest extent possible.  Quarterly obligation and annual disbursement targets are 
summarized in Target 5.1.  A summary of the past 5 years of obligations and disbursements is 
provided in Table 3.  Program delays resulting from various factors (e.g., regulatory review, 
dispute resolution, contractor performance, technical complexity) required de-obligation of 
unliquidated contract funds and rescoping of contracts during FY10. 
 

 
 
 

Table 3. ER,A Obligations and Expenditures 
 
Management Review 
 
The OSD has established semi-annual ESOH management reviews where the Army is required 
to provide information as of the end of the fiscal year and in mid-year to report progress in 
meeting objectives and targets.  DUSD(I&E) is typically the senior reviewer.  The OACSIM and 
DASA(ESOH) perform management reviews of each program area semi-annually.  The 
October/November review typically reviews prior year execution and accomplishment of targets 
and success indicators.  The mid-year review in April/May is typically a brief assessment of 
execution to date and a forward look to future requirements and resource issues. 
 
As the Army prepares to brief DUSD(I&E), cleanup progress is briefed through OACSIM to the 
DASA(ESOH).  Program specific issues are addressed in the review, as well as Army-specific 
objectives and targets addressed in the Army environmental cleanup strategic plan.  Outcomes 

FY

Budget 

($M)

Total 

Obligations 

($M)

ULOs

($M)

Available 

Unobligated 

Balance 

($M)

Outlays 

($M) Outlay%

DoD 

Guideline %

2010 436 432 266 4 66 15% 22%

2009 402 395 199 7 197 50% 67%

2008 438 433 73 5 361 83% 89%

2007 403 397 53 6 344 87% 95%

2006 395 389 32 6 356 92% 98%

2005 401 387 0 14 387 100% 100%
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from the management review are considered and necessary adjustments are made for continual 
improvement of the environmental cleanup strategy, the environmental cleanup strategic plan, 
and the annual Active Sites Environmental Restoration PMP. 
 
The USAEC Cleanup and Munitions Response Division (CMRD) is structured to provide oversight 
at the installation level. USAEC ERMs are assigned to multiple installations to participate on the 
cleanup project teams to provide guidance and oversight to the cleanup programs.  With the 
BRAC relocation to Fort Sam Houston, CMRD restructured in order to prepare for the ramp down 
of the Cleanup Program and to better align with the USEPA regions.  Two CMRD Branches are 
organized in an East/West division of responsibility.  The East Oversight Branch manages 
cleanup in USEPA Regions 1 through 4 and the West Oversight Branch manages cleanup in 
USEPA Regions 5 through 10.  This structure was established to provide consistency and 
continuity of actions within the various USEPA regions.  In addition a Memorandum of Agreement 
was established between USAEC and the National Guard Bureau Environmental Division to 
provide for NGB execution of ER,A-funded efforts on NGB installations under the oversight of 
USAEC.   CMRD proactively manages the Active IRP and MMRP through periodic and systematic 
review of installation progress against measurement indicators, as discussed above.  As the 
foundation for progress toward site and installation completion, the USAEC ERM and installation 
project team regularly review progress toward projected phase completions.  CMRD continually 
stresses the importance of progress toward site and installation RIP/RCs with installations and 
actively works with the installations to resolve issues that may potentially delay completion and to 
identify sites and installations for possible acceleration.   
 
Internal USAEC management reviews include monthly contract reviews with the branches and 
NGB Environmental Office to assess progress on current year execution, quarterly reviews of 
program progress with the branches and NGB Environmental Office, and quarterly Performance 
Management Reviews with OACSIM (Installation Services - Environment) ISE and DASA(ESOH) 
representatives.  USAEC routinely invites the OACSIM technical representative for the Active 
Cleanup Program and Army Command representatives to the quarterly division reviews to further 
enhance coordination and alert the Army leadership on any major Army-wide issues.  All of these 
reviews focus on the key measurement indicators of site and installation RIP/RC as well as on 
specific program initiatives such as performance-based acquisition.  The USAEC also prepares 
and submits quarterly summaries of program progress to OACSIM and the Army Commands 
covering the key program metrics (i.e., site and installation RIP/RC, phase completions, and 
performance-based acquisition). 
 
In FY11, the USAEC will conduct special Program Reviews at each of the installations that have 
not yet achieved final RIP/RC for IRP sites as listed in Appendix E.  These reviews will focus on 
the program, technical, and contractual planning in place to ensure the FY14 goal will be met.  
The intent of the reviews is to identify any issues (programmatic, technical, contractual, or 
regulatory) that may delay final RIP/RC so assistance can be provided for issue resolution.  The 
Program Reviews will be conducted in conjunction with the AEDB-R and IAP update process to 
ensure the formal plans accurately reflect the status of the installations’ cleanup programs.   
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Army Environmental Cleanup Strategy (AECS) and Army 
Environmental Cleanup Strategic Plan (AECSP) 
 
The AECS identifies the vision for Army environmental cleanup as: The Army will be a national 
leader in cleaning up contaminated land to protect human health and the environment as an 
integral part of its mission. The Strategy provides a roadmap to guide the Army in attaining its 
environmental cleanup vision, and identifies nine overarching objectives for the cleanup program.  
The Strategy also identifies seven program areas, one of which is Active Installation Cleanup 
Program and their mission.  The mission for Army active installation cleanup is to perform 
appropriate, cost-effective cleanup so that the property is safe for installation use and to protect 
human health and the environment.  
 
The AECSP identifies a framework for implementing the Strategy by identifying specific 
objectives, targets, success indicators, reporting mechanisms, and management review 
processes for each of the nine objectives in the Strategy, and for each of the seven program 
areas.  The ACSIM issued an updated AECSP in March 2009 for FY2010 through 2011, which 
provides objectives and performance measures for each of the Army Environmental Programs.  
This Program Management Plan identifies the responsibilities, deliverables, and timeframes for 
implementing the Army Environmental Cleanup Strategy and Strategic Plan for the IRP and 
MMRP and provides:   
 

  A detailed description for the actions that will be taken to implement a task or 
program; 

 The resources that are responsible for the implementation of that action; and 
 The expected time frame for the implementation of each action. 

 
Presented below is the USAEC’s Program Management Plan for the IRP and MMRP and support 
to other cleanup programs (Appendices A through C).  Appendices D-J reflect reporting 
requirements. Appendix K contains the FY10 ER,A Active Sites Work Plan and Appendix L 
provides the Out-year Planning Forecast.  An acronym key is found in Appendix M. 
 
Conclusion 
 
The Active Sites Environmental Restoration Program continues to progress toward completion of 
the IRP sites in accordance with the FMR goals, although regulatory issues related to 
groundwater restoration, land use controls, and document reviews threaten to extend cleanup 
schedules beyond FY14.  Through the PBA initiative and active management and oversight, the 
Army is reducing the projected costs for reaching cleanup goals and is locking in the schedules to 
reach RIP/RC.  Cost-to-complete reductions, including reductions in project costs over the POM 
years, is allowing re-allocation of ER,A funds to sites originally budgeted later in the program and 
to newly eligible cleanup sites.  In addition, the OSD goal of completing all baseline MMRP SIs by 
the end of FY10 was met and the Army is ahead of schedule on initiating the RI phase of 
investigation.   Application of PBA to the MMRP SI efforts, and lessons learned from the initial SI 
contracts have positioned the Army to efficiently conduct the MMRP RI/FS efforts.   
 
While achieving the FMR goals of IRP site completion by FY14 is a major goal of the IRP, the 
overall ER,A program will continue well beyond FY14 meeting remedial action operations and 
long-term management requirements and addressing munitions responses at closed ranges 
under the MMRP.  As the Army shifts focus to MMRP execution, the focus of the IRP will shift to 
reducing the long term IRP operations and management costs and to completing cleanup actions 
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at Compliance-Related sites.  RAO and LTM of the IRP sites following final site RIP/RC have an 
associated cost-to-complete currently estimated at over $1.1B.  Optimization efforts for both the 
RAO and LTM are now being integrated into the various IRP management and technical reviews 
to ensure cost-effective LTM.  In addition, the Army’s RAO/LTM Optimization effort will explore 
the potential for incorporating green technologies (both less energy-intensive remedies and 
renewable energy sources) into ongoing remedial action operations.
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PROGRAM MANAGEMENT PLAN 
 
Objective 1.  Ensure prompt action to address imminent and substantial threats to 
human health, safety, and the environment. 
 

Target 
1.1 Protect workers, the public, and the environment as hazards are identified. 
 

Success Indicators 
 
1.1.1. Appropriate notification(s) made to command, regulators and public in 

accordance with established plans; conduct required Five-Year Reviews; 
implement interim actions as needed. 

 
FY11 Actions 

 Prioritize cleanup actions in support of construction on IRP and MMRP sites. 
 Follow the guidelines for the DA cleanup strategy and implement the DA cleanup 

strategic plan.  
 Ensure all actions are protective of human health and environment. 
 Ensure all appropriate actions are reviewed by USAPHC (formerly CHPPM).   
 Program for USAPHC to conduct public health assessments and consultations 

as needed. 
 
FY12 and Beyond Actions 

 Ensure all actions are protective of human health and environment. 
 Ensure all appropriate actions are reviewed by USAPHC. 
 Program for USAPHC to conduct public health assessments and consultations 

as needed. 
 
 
Objective 2.  Conduct appropriate, cost effective efforts to identify, evaluate, and conduct 
response actions to address contamination resulting from past DOD activities.  Maintain 
relevant cleanup information in a permanent document repository.  

 
Target 
2.1 Ensure management activities are in place and meet annual planned activities for IRP, 

as quickly as resources allow, to achieve RIP or RC at all 10,482 (Currently 10,534) Active IRP 
sites by FY2014. 

 
Success Indicators 
2.1.1 Achieve RIP/RC at 98 percent or 10,310 Active IRP sites by the end of FY2011: 

- 90% or greater = GREEN 
- 80-89% = AMBER 
- <80% = RED 

 
Actions 
FY10 Status:  Achieved RIP/RC at 41 sites and 1 installation (Pine Bluff Arsenal) 
bringing total number of IRP sites at RIP/RC to 10,102 and total number of IRP 
installations at RIP/RC to 1,036.  Current IRP site count is 10,534 and IRP installation 
count is 1,084 (including the transfer of Fort Richardson, Fort Dix, Fort Eustis, Fort Sam 
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Houston, and Camp Bullis to the Air Force, transfer of Fort Story to the Navy, and 
transfer of McChord AFB and Pope AFB to the Army on 1 Oct 10). 

 
FY11 Actions 
 During the Fall 10 AEDB-R review, require USAEC Restoration Managers to validate 

FY11 phase projections. 
 Conduct Program Reviews for each of the installations with IRP sites that have not 

yet reached RIP/RC to identify issues that may delay completion. 
 Work with the installations to proactively address issues that threaten to delay phase 

completions (270 projected for FY11). 
 List projections in individual performance standards and hold managers accountable.  
 Conduct quarterly program reviews to monitor installation progress. 
 Review data for opportunities to accelerate RIP/RC.  
 Coordinate FY11 projections with IMCOM HQ, IMCOM Regions, and Army 

commands to ensure projections are contained within total army performance 
evaluation system (TAPES) objectives of installation RPMs. 

 Coordinate FY11 projections with USACE supporting Districts to ensure executing 
project managers are held accountable for accomplishment. 

 Conduct CTC/AEDB-R development process to provide real-time data entry to 
improve reporting accuracy and consistency. 

 Apply performance-based contracting to drive completions. 
 Achieve 106 site RIP/RCs at IRP sites which equates to a cumulative site RIP/RC of 

10,208 at the end of FY11. 
 Achieve 7 IRP installation RIP/RCs which equates to a cumulative IRP installation 

RIP/RC of 1,043 at the end of FY11. 
 
 
FY12 and Beyond Actions 
 Continuation of FY11 actions.  

 
Target 
2.2 Ensure management activities are in place and meet annual planned activities for 

MMRP as quickly as resources allow, to achieve RIP or RC at all 769 Active MMRP sites by 
FY20 (Currently 1,404 total MRS, 126 of which were RC at the PA, leaving 1,278 requiring post 
PA efforts). 
 

Success Indicators 
2.2.1 Achieve SI completion at 100 percent of all 769 MMRP sites requiring an SI by 

the end of FY10 (EXCEEDED – SIs completed for 819 sites): 
- 100% = GREEN 
- <100 = RED 

2.2.2    Achieve RIP/RC at 56 percent or 429 Active MMRP sites by the end of FY11 
(NOTE: The original baseline of 769 sites that this indicator was built on has increased 
to 1,278 sites). 

- 90% or greater = GREEN 
- 80-89% = AMBER 
- <80% = RED 
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Actions 
FY10 Status: 100% (158) of baseline MMRP SIs were completed covering the 769 
original Munition Response Sites (MRS).  In addition, SIs were conducted on an 
additional 165 MRSs discovered subsequent to the MMRP inventory.  RIP/RC achieved 
at 138 MR sites and 30 MR installations in FY10. 

 
FY11 Actions 
 Focus PBA efforts on completing RI phase. 
 Submit Draft Risk-Management Response Policy for MMRP to ESOH by Dec 10.  
 Finalize Risk-Management Response Policy for MMRP by Mar 11. 
 Develop RI expectation guidance for PBA contracts (e.g., characterization to support 

land use controls (LUCs)) by Jan 11. 
 Complete and upload the MMRP Risk-Management Response scenarios to the 

USAEC web site by Sep 11. 
 Monitor RI progress; identify areas to be targeted for rapid response (e.g., 

construction or land reuse support). 
 Review program data for opportunities to accelerate RIP/RC. 
 Proactively work to resolve issues that impede progress. 
  Increase use of performance based contracting, where appropriate, to ensure 

RIP/RC. 
 Fund and execute 75% (33 of 44) of MMRP Interim LUC Non Time Critical Removal 

Action (NTCRA) Contract Line Item Numbers (CLINs). 
 Complete 88 phases by Sep 11. 
 Achieve RIP/RC at 38 sites by Sep 11.   
 Conduct SIs on any new MMRP sites within 24 months of discovery. 
 Assess the need to extend the FY20 RIP/RC goal based on results of SI efforts. 
 
FY12 and Beyond Actions  
 Fund and execute remaining 25% (11) of MMRP Interim LUC NTCRA CLINs. 
 Increase use of performance based contracting, where appropriate, to ensure 

RIP/RC. 
 Complete SIs at the Non-DOD Owned Non-Operational Defense Sites (NDNODS) 

sites entered in FY10. 
 Conduct SIs on any new MMRP sites within 24 months of discovery. 

 
Target 
2.3 For all DERP sites identified after FY09 (Compliance Related (CR) sites), ensure 

management activities are in place and meet annual planned activities as quickly as resources 
allow to achieve RIP or RC within seven (7) years of site identification. 

 
Success Indicators 
2.3.1 Complete inventory of all newly eligible DERP sites by the end of FY10 (MET). 

- 90% or greater = GREEN 
- 80-89% = AMBER 
- <80% = RED 

2.3.2 Achieve SI completion at 45 percent of all newly eligible DERP sites by the end 
of FY11. 

2.3.3 Percentage of new sites achieving RIP/RC, as identified in the annual work plan: 
- 90% or greater = GREEN 
- 80-89% = AMBER 
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-  <80% = RED 
 
 
 

Actions 
FY10 Status:  Achieved RIP/RC at 71 CR sites in FY10. 

 
FY11 Actions 
 Evaluate newly discovered sites on an ongoing basis to determine eligibility; prioritize 

SI completions. 
 Review progress quarterly to determine if sites are on track. 
 Review data for opportunities to accelerate RIP/RC. 
 Apply performance based contracting to drive completion. 
 Proactively work to resolve issues that impede progress. 
 Complete 187 phases at CR sites by Sep 11. 
 Achieve site RIP/RC at 60 CR sites by Sep 11. 

 
FY12 and Beyond Actions 
 Continue use of performance based contracting, where appropriate, to drive RIP/RC.     

 
(Note Target 2.4 is blank in the Army Environmental Strategic Plan (March 2009)) 

 
Target 
2.5 Meet annual planned cleanup phases as projected in the annual Program Management 

Plan (PMP), which is based on information from the AEDB-R. 
 

Success Indicators 
2.5.1 Achieve actual versus planned annual activities as stated in the PMP. 

- 90% or greater = GREEN 
- 80-90% = AMBER 
- <80% = RED 

 
Actions 
 
FY11 Actions 
 During the Fall 10 AEDB-R review, require USAEC Restoration Managers to validate 

FY11 phase projections.  
 Conduct Program Reviews for each of the installations with IRP sites that have not 

yet reached RIP/RC to identify issues that may delay completion. 
 Work with the installations to proactively address issues that threaten to delay phase 

completions (270 IRP, 88 MMRP, and 187 CR phases projected for FY11). 
 List projections in individual performance standards and hold managers accountable.  
 Conduct quarterly program reviews to monitor installation progress. 
 Review data for opportunities to accelerate RIP/RC.  
 Coordinate FY11 projections with IMCOM HQ, IMCOM Regions, and Army 

commands to ensure projections are contained within TAPES objectives of 
installation RPMs  

 Implement streamlined CTC/AEDB-R development process to provide real-time data 
entry to improve reporting accuracy and consistency. 

 Apply performance based contracting to drive completions. 
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FY12 and Beyond Actions 
 Continuation of FY11 actions 

 
Target 
2.6  Populate and maintain a permanent document repository for cleanup information, 
regardless of funding source, so that cleanup information can be retrieved at any date in the 
future.  

Success Indicators 
2.6.1 Comprehensive, up-to-date, permanent document repository that reflects all 

environmental cleanups at an active installation; documentation completed and 
updated annually. 
- 90% of installations or greater = GREEN 
- 80% to 89% of installations = AMBER 
- Less than 80% of installations = RED 
 

Actions 
FY10 Status: Documents uploaded for 141 total installations. 

 
FY11 Actions   
 All available documents uploaded for 203 total installations by end of FY11.   
 USAEC ERMs will identify data gaps in installation cleanup records; notify 

installations and their Program Managers. 
 Provide Quality Assurance/Quality Control for uploaded documents within 30 days of 

receipt of uploaded documents. 
 

FY12 and Beyond Actions 
 All available documents uploaded for 100% of installations, to include all CR cleanup 

sites brought into the program through DERP eligibility expansion. 
 

 
Objective 3 
Comply with statutes, regulations, Executive Orders, and other external requirements governing 
cleanup. 
 

Target 
3.1 Meet annual planned Five-Year Reviews as outlined in the annual PMP. 
 

Success Indicators 
3.1.1 Achieve actual versus planned Five-Year Reviews, as stated in the PMP: 

- 90% or greater = GREEN 
- 80% to 90% = AMBER 
- Less than 80% = RED 

 
Actions 
FY11 Actions  
 Execute required FY11 Five-Year Reviews (15) 
 Update comprehensive matrix of required (CERCLA) and discretionary (RCRA) Five-

Year Reviews by Nov 11.  
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 Verify data in the Five-Year Review matrix with installations - Dec 11.  
 The USAEC ERM or NGB Environmental Division, as appropriate, will work with the 

installation to coordinate Five-Year review support and review/comment on draft 
Five-Year Review reports. 

 Update Annual Five-Year Review for FY11 and out-years - Nov 11. 
 Notify installations and the USACE Omaha CX of all Five-Year Review requirements 

that are overdue or due in the next 12-month period by Apr 11. 
 Document, plan, and track follow-on actions resulting from the Five-Year Reviews.  
 Schedule FY12 Five-Year Reviews by Jun 11. 

 
FY12 and Beyond Actions 
 Establish Annual Five-Year Review needs for subsequent fiscal year by Mar of each 

year.  
 Notify installations and the USACE Omaha CX of all Five-Year Review requirements 

that are overdue or due in the next 12-month period by Apr. 
 Document, plan, and track follow-on actions resulting from the Five-Year Reviews. 
 Schedule next fiscal year Five-Year Reviews by Jun of each year. 
 The USAEC ERMs will review/comment on draft Five-Year Review reports. 

 
Target 
3.2 Comply with enforceable cleanup schedules in Federal Facility Agreements (FFAs) and 
RCRA Orders and Agreements. 

 
Actions 
FY11 Actions 
 Expedite reviews of primary documents under FFAs and RCRA Orders and 

Agreements. 
 Notify management of any issues that require higher level resolution to avoid 

penalties. 
 Place priority on newly ER,A-eligible CR Cleanup sites that are driven by enforceable 

RCRA Cooperative Agreement (CA) schedules. 
 
FY12 and Beyond Actions 
 Continue FY11 process on an annual basis.  

 
Target 
3.3 Identify potential program impacts, including funding requirements and delays to meeting 

established goals, where chemicals of emerging concern are indicated, such as 
perchlorate, for inclusion in the Army Planning, Programming, Budgeting and Execution 
System (PPBES) process 

 
Actions 
FY11 Actions  
 Support Materials of Emerging Regulatory Interest Team (MERIT) through funding of 

USAPHC execution of chemical Watch List. 
 Support development of toxicological data for military-unique compounds. 

 
FY12 and Beyond Actions 
 

 Continuation of FY11 actions.  
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Objective 4 
Ensure that Army regulations, policies, and guidance are developed within the framework of the 
AECS.  

 
Target 
4.1 Update the Army DERP Active Installations Environmental Restoration Program 
Management Guidance and related implementation guidance within 180 days of changes to 
DOD DERP Management Manual  
 

Success Indicators 
4.1.1 Army DERP Guidance and implementing procedures in place within 180 days of 
DOD DERP Management Guidance finalization. 

With 180 days = GREEN 
180 - 365 days = AMBER 
> 365 days = RED 

 
Actions 
FY11 Actions  
 Support ISE development of Army DERP Active Installations Environmental 

Restoration Program Management Guidance within 180 days of DERP Manual 
finalization. 

 Develop implementing procedures required to address changes to the Army DERP 
guidance. 

 
FY12 and Beyond Actions 
 Continue FY10 actions as required. 

 
 
Objective 5  
Plan, program, budget and execute cleanup in accordance with DOD and Army directives and 
guidance using validated, auditable, and documented site-level data. 

 
Target 
5.1 Execute annual DERP ER,A appropriation for the active installation restoration program 
to meet DOD obligation and expense objectives. 

 
Success Indicators 
5.1.1 Obligation targets by quarter are 28%, 55%, 80%, and 100%, as recorded in 

DFAS. 
- 90% or greater = GREEN 
- 80-90% = AMBER 
- <80% = RED 

 
5.1.2 Expense targets over six years are 22%, 67%, 89%, 95%, 98% and 100%, as 

recorded in DFAS. 
- 90% or greater = GREEN 
- 80-90% = AMBER 
- <80% = RED 

 
  



14 Nov 10 
FINAL 

22 
 

Actions 
FY11 Actions 
 Maintain Contract/Obligation Plan and conduct monthly reviews. 
 Request Resource Management report on current year expenses quarterly. 
 Quarterly evaluate expenditures (outlays) for all FYs. 
 Identify executors with consistently low expenditure rates and high de-obligation 

rates; take corrective actions as necessary. 
 

FY12 and Beyond Actions 
 Define requirements to enhance reporting systems to allow electronic tracking of 

obligations and expenditures over a five-year period on a site-level basis and 
implement reporting system enhancements.   

 
Target 
5.2 Achieve and maintain Chief Financial Officer’s Act (CFO)/Federal Financial Management 
Improvement Act (FFMIA) compliance for reporting environmental liabilities (EL) by 
asserting readiness for an audit for DERP cleanup. 

Success Indicators 
5.2.1 All required elements in CFO Strategic Plan on track. 

- 90% or greater = GREEN 
- 80-90% = AMBER 
- <80% = RED 

 
5.2.2 Site-level data in FFMIA compliant database of record (AEDB-R) annually 

passes QA reviews: 
 100% = GREEN 
 75-99% = AMBER 
 <75% = RED 
 
Actions 
FY10 Status: Passed AAA review of supporting documentation; documented in draft 
AAA report entitled “Examination of Supporting Documentation of Select Army 
Environmental Liabilities”, dated 20 Aug 09.  
 
FY11 Actions 
 Implement sustainable business process to report Active Installations – IRP, MMRP 

and Building Demolition and Debris Removal (BD/DR) 
 Implement internal control program to ensure accurate site-level liability data for 

Active Installations - IRP, MMRP and BD/DR 
 Accrue environmental liabilities for Non-BRAC – Environmental Corrective Action 

(ECA) 
 Reconcile environmental restoration sites with identified liabilities to the Real 

Property Inventory (RPI) - IRP, MMRP, BD/DR, Non-BRAC - ECA 
 Obtain an update on the status of the Geographic Information System (GIS) pilot 

study from OUSD  - IRP, MMRP, BD/DR, Non-BRAC - ECA 
 Review details, procedures and findings which result from the GIS pilot study to 

develop an implementation plan to conduct reconciliation between EL sites and real 
property records  - IRP, MMRP, BD/DR, Non-BRAC - ECA 

 Implement EL/RP reconciliation process and protocol based on the outcome of the 
OUSD GIS pilot study  - IRP, MMRP, BD/DR, Non-BRAC - ECA 
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 Verify that updated Real Property Unit Identification (RPUID) values have been 
captured in AEDB  - IRP, MMRP, BD/DR, Non-BRAC - ECA 

 Reconcile environmental restoration sites with Real Property Inventory, once RP 
inventory values are received from RP contacts  - IRP, MMRP, BD/DR, Non-BRAC - 
ECA 

 Reconcile the RPUID number for each site with their associated EL record  - IRP, 
MMRP, BD/DR, Non-BRAC - ECA 

 Provide Audit Readiness Validation Plan (Environmental Liabilities and Disposal 
Liabilities) 

 Provide Audit Readiness Validation Plan (Environmental Liabilities and Disposal 
Liabilities) to audit community for review 

 
FY12 and Beyond Actions 
 Maintain compliant environmental liabilities process and controls. 

 
Target 
5.3 Submit input to financial statement Note 14 (disclosures and reasons for fluctuations and 
abnormalities) quarterly by 5th of month following end of quarter. 

 
Success Indicators 
5.3.1 Required report submitted: 

- On time = GREEN 
- Within 5 days of target date = AMBER 
- Late by more than 5 days = RED 

 
 Actions 

FY11 Actions 
 Work with Resource Management to report liabilities on rolling 12 month basis. 
 Work with FHRD to insure accurate information is provided in the report. 

  
FY12 and Beyond Actions 
 Continue FY11 actions on annual basis. 

 
 
Objective 6 
Develop cleanup partnerships with appropriate federal, Tribal, state, local, territorial, or 
host-nation authorities. 
 

Target 
6.1 Involve regulatory stakeholders in annual IAP development and revision process and 
incorporate Joint Execution Plan development into the IAP process.              

 
Actions 
FY11 Actions   
 Develop and distribute the IAP development schedule No Later Than (NLT) 31 Oct 

09. 
 Ensure IAP development schedule is updated and accessible to allow the 

installations time to coordinate with the regulatory stakeholders. While USAEC no 
longer coordinates formal IAP workshops, USAEC encourages installations to 
continue conducting them to ensure stakeholder involvement in planning. 
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 Discuss the need for regulatory stakeholder involvement during IAP training. 
 Post public IAPs within one week of document finalization. 

 
FY12 and Beyond Actions 
 Develop and distribute the IAP development schedule NLT 31 Oct of each FY. 
 Ensure IAP development schedule is updated and accessible to allow the 

installations time to coordinate with the regulatory stakeholders. 
 

Target 
6.2 Ensure installations are fulfilling their lead agent responsibilities under CERCLA 104 for 
notification and coordination of studies and response actions with Natural Resource 
Trustees.  

 
Actions 
FY11 Actions    
 USAEC ERMs or NGB Environmental Division, as appropriate, query installations for 

records of Natural Resource Trustee Notifications and NRT responses - Mar 11. 
 Work with installations to complete required notifications by Sep 11.  

 
FY12 and Beyond Actions 
 Continue to monitor natural resource trustee notification and coordination by 

installations. 
 
 
Objective 7 
Promote and support public stakeholder participation in the cleanup process, as 
appropriate, and make site-level cleanup information available to the public. 
 

Target 
7.1 Survey community for interest in establishing a RAB every two years. 

 
Success Indicators 
7.1.1 Interest determined as scheduled.   

 
Actions 
FY11 Actions 
 Ensure installations without a RAB are determining interest every two years 

(Reported through IAP).   
 

FY12 and Beyond Actions 
 Ensure installations seek public interest in forming RABs.  

 
Target 
7.2 Involve public stakeholders in annual IAP development/revision. 
 

Success Indicators 
7.2.1 Public stakeholders participate in IAP development. 

 
Actions 
FY11 Actions 
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 Develop and distribute the IAP development schedule NLT 31 Oct 10. 
 Ensure IAP development schedule is updated and accessible to allow the 

installations time to coordinate with the regulatory stakeholders. While USAEC no 
longer coordinates formal IAP workshops, USAEC encourages installations to 
continue conducting them to ensure stakeholder involvement in planning. 

 Discuss the need for public stakeholder involvement during IAP training. 
 Post public IAPs within one week of document finalization. 
 
FY12 and Beyond Actions 
 Develop and distribute the IAP development schedule NLT 31 Oct. 
 Ensure IAP development schedule is updated and accessible to allow the 

installations time to coordinate with the regulatory stakeholders. 
 

Target 
7.3 As required by CERCLA, the National Contingency Plan (NCP), and the DERP 
Management Guidance, maintain an information repository so that CERCLA cleanup 
information is available to the public.  

 
Success Indicators 
7.3.1 An Administrative Record at a single location on the installation and an information 
repository (i.e., Administrative Record file plus any other background information) 
available to the public at a location at or near the installation. 

 
Actions 
FY11 Actions   
 USAEC ERMs conduct annual inspections of installation Administrative Records and 

Information Repositories with Installation RPMs.  
 
FY12 and Beyond Actions 
 USAEC ERMs conduct annual inspections of installation Administrative Records and 

Information Repositories with Installation RPMs.  
 
 
Objective 8  
Support the development and use of cost-effective cleanup approaches and technologies to 
improve program efficiency.   
 

Target 
8.1 Implement PBA for ER,A (IR, CR, MR) annually to the maximum extent practicable.   
 

Success Indicators 
8.1.1 Percentage of overall program budget obligated on PBA contracts annually. 

- 50% or more = GREEN 
- 40%-49% = AMBER 
- <40% = RED 

 
Actions 
FY10 Status:  Awarded 37% of ER,A on PBA; however, contributing to the lower than 

projected amount was the cost avoidance/savings realized. Contracts awarded using a 
performance-based approach were 58% below cost-to-complete based estimates and 37% 
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below independent government cost estimates.  A total of 32 new PBA contracts were awarded 
in FY10; the highest number since the PBA effort was initiated. 

 
FY11 Actions 
 Screen 100% of installations for PBA application by 01 Oct 10. 
 Establish FY11 PBA installation list by 1 Oct 10. 
 Fund PBA prior year awards (CLINs) (Total value = $9M). 
 Award $163.3M on new PBA contracts (50% of $344.6M or $172.3M minus $9M on 

existing PBAs). 
 Continue outreach to:  vendor community, stakeholders, and installations. 
 Update and expand guidance and training and disseminate on an Army-wide basis. 
 Develop and maintain matrix of contractor performance against performance 

objectives to track success of PBA initiative. 
 Award new PBA Multiple Award Task Order Contract – 30 Jun 11 

 
FY12 and Beyond Actions 
 Continue annual planning and contracting actions. 

 
Target 
8.2 Streamline program management to maximize the amount of funding going to actual 
remediation at the restoration sites.   
 

Success Indicators 
8.2.1 Program management costs (including Agency for Toxic Substances and 

Disease Registry, RAB, Technical Assistance for Public Participation, and 
Defense and State Memorandum of Agreement costs) do not exceed 11 percent 
of the total ER,A program: 
- 11% or less = GREEN 
- 11.1% - 12% = AMBER 
- >12% = RED 

 
Actions 
FY10 Status: Per direction from ACSIM ISE, this metric has been deleted. 

 
Target 
8.3 Streamline project execution to maximize the amount of funding going to actual 
remediation at the restoration sites. 

 
Success Indicators 
8.3.1 Project Management costs do not exceed eight percent of the total ER,A 

program: 
- 8% or less = GREEN 
- 8.1% - 8.5% = AMBER 
- >8.5% = RED 

 
Actions 
FY10 Status: Project management costs totaled 6.4% in FY10 ($28M) 

 
FY11 Actions 
 Negotiate appropriate level of technical oversight of contracted efforts. 
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 Track project management costs. 
 Expand use of regional RAO/LTM. 

 
FY12 and Beyond Actions 
 Continue investigating use of regional approaches. 

 
 

Target 
8.4 Review overall environmental cleanup acquisition strategy for all IRP/MMRP installations 
with AEDB-R sites annually. 

 
Success Indicators 
8.4.1 Complete validation of 100 percent new sites and sites that change phase: 

- 90% or greater = GREEN 
- 80-89% = AMBER 
- <80% = RED 

 
Actions 

 
FY11 Actions 
 Review acquisition strategy as part of the IAP updates. 
 Screen 100% of installations for PBA application by 01 Oct 10. 

 
FY12 and Beyond Actions 
 Continue FY11 actions. 

 
Target 
8.5 Evaluate and implement, as appropriate, innovative and/or more efficient or effective 

technologies, business strategies, commercial practices, and incentives in coordination 
with installation environmental personnel and Army Commands to meet environmental 
requirement. 

 
Actions 

 FY11 Actions 
 Conduct optimization studies of operating cleanup systems in conjunction with 

scheduled Five-Year Reviews utilizing the Corps of Engineers CX. 
 Incorporate system modifications, as appropriate. 
 Submit Draft Risk-Management Response Policy for MMRP to ESOH by Dec 10.  
 Finalize Risk-Management Response Policy for MMRP by Mar 11. 
 Gain regulatory acceptance of Risk Management Approach by Sep 11. 
 Develop RI expectation guidance for PBA contracts (e.g., characterization to support 

LUCs) by Jan 11. 
 

FY12 and Beyond Actions 
 Continuation of RAO optimization efforts. 
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Target 
8.6 Consider green remediation approaches to existing and future remedies. 

 
Actions 
FY11 Actions 
 Monitor USEPA guidance on green remediation. 
 Incorporate green remediation selection criteria into Feasibility Studies as 

appropriate. 
 Incorporate evaluation of green approaches in remedial action operations 

optimization efforts. 
 

FY12 and Beyond Actions 
 Continuation of FY11 actions. 

 
Target 
8.7 Employ the Army’s SMART cleanup strategy when making remedy selection decisions. 

 
Actions 
FY11 Actions 
 Employ the principles to the extent practicable within the selection criteria 

established under CERCLA and the NCP. 
 

FY12 and Beyond Actions 
 Continuation of FY11 actions. 
 

Target 
8.8 Establish and maintain a centralized database to track and manage LUCs created as 
part of a restoration program response action. 
 

Success Indicators 
8.8.1   GIS layers of all IRP/MMRP sites deployed on Army Mapper by the end of FY11. 
 
8.8.2   First LUC management report produced by the end of FY11. 

 
FY11 Actions 
 Final LUC Documentation, Implementation and Maintenance Guide (IMCOM only) - 

Mar 11. 
 Collect GIS Data for existing LUCs by Sep 11. 
 Produce first LUC management report by Sep 11. 
 Add Environmental Restoration Information System sample location layer to Army 

Mapper by Sep 11.  
 Establish GIS site layers on Army Mapper for all AEDB-R sites (IR, CR, and MMRP), 

with a current or future phase, by the end of FY11.  
 

FY12 and Beyond Actions 
 Broaden GIS coverage to non-IMCOM installations. 
 Support inspections of LUCs by Environmental Performance Assessment System 

Team. 
 Tag archived LUC documents in the Repository of Environmental Army Documents 

(READ). 
 Incorporate link between Army Mapper and HQAES.  
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Objective 9 
Perform semiannual program management reviews of cleanup progress against established 
targets, and conduct periodic reviews of sites where contamination remains in place. 
 

Target 
9.1 Conduct quarterly program reviews of installation progress toward RIP/RC goals and 
contract execution. 

 
Success Indicators 
9.1.1 Meetings occur in accordance with (IAW) the established schedule. 

 
Actions 
FY11 Actions  
 Conduct 1st quarter baseline review - Oct 10. 
 Complete follow-up on identified actions - Dec 10. 
 Conduct 2nd quarter review - Jan 11. 
 Complete follow-up on identified actions - Mar 11. 
 Conduct 3rd quarter review - Apr 11. 
 Complete follow-up on identified actions - Jun 11. 
 Conduct 4th quarter review - Jul 11. 
 Complete follow-up on identified actions - Sep 11. 

 
FY12 and Beyond Actions 
Repeat review actions specified each FY. 

 
Target 
9.2 Conduct quarterly program execution reviews with ISE and ESOH.  
 

Success Indicators 
9.2.1 Meetings occur IAW the established schedule and appropriate program 
adjustments are made. 

 
Actions 
FY11 Actions  
 Conduct 1st quarter progress review – Jan 11. 
 Conduct 2nd quarter progress review – Apr 11. 
 Conduct 3rd quarter progress review - Jul 11. 
 Conduct end-of-year progress review - Sep 11. 

 
FY12 and Beyond Actions 
Repeat review actions specified each FY. 
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Appendix A 
Excess Installation Restoration 

 
NOTE - ALL OF THE OBJECTIVES, TARGETS, AND ACTIONS FOR THE ACTIVE IR PROGRAM 
APPLY TO THE EXCESS PROGRAM AS WELL.  WE DON’T DIFFERENTIATE OUR MANAGEMENT 
OF THE TWO.  THE ONLY THING THAT CHANGES IS THE COORDINATION WITH BRAC DIVISION 
(BRACD).  THE OBJECTIVES, TARGETS AND ACTIONS FOR THE ACTIVE IR/MR PROGRAM NEED 
TO BE CAPTURED FOR THE EXCESS SITES AS WELL.  THE 28 MARCH 2009 ARMY 
ENVIRONMENTAL CLEANUP STRATEGIC PLAN ADDRESSES ADDITIONAL NON-IRP CLEANUP 
OBJECTIVES FOR EXCESS PROPERTIES. 
 
     
Action Items 
FY11 Actions 

 Periodic reviews (see 9.1 Active Sites Cleanup). 
 All Active Sites Cleanup objectives/actions apply to Excess installations.  
 Perform Quality Control activities on the FY11 AEDB-R Data Call financial data. 
 Perform Quality Assurance CTC Reviews at selected installations. 
 PAO and security review of IAP Public Versions as requested by BRACD. 

             
FY12 and Beyond Actions 

 Periodic reviews (see 9.1 of Active Sites Cleanup). 
 All Active IRP and MMRP objectives/actions apply. 
 Perform Quality Control activities on the annual AEDB-R Data Call financial data. 
 Perform Quality Assurance CTC Reviews at selected installations. 
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Appendix B 

BRAC Cleanup Program 
 
NOTE:  USAEC’S BRAC PROGRAM MANAGEMENT AND TECHNICAL OVERSIGHT SUPPORT  
EFFORTS ARE COVERED HERE.   
 
   
Action Items 
FY11 Actions 

 Establish a Memorandum of Agreement (MOA) between USAEC and BRAC 
Division detailing specific support requirements and roles/responsibilities – Dec 
10 to include: 

 Program management support (AEDB-R, Report to Congress, Workplan, 
etc - most of the program management objectives we do for Active Sites 
Cleanup). 

 Provide analysis support on program progress. 
 Coordinate and conduct BRAC IAP development efforts and develop 

IAPs for Legacy and BRAC 05 installations. 
 Perform Quality Control activities on the FY10 AEDB-R Data Call 

financial data. 
 Perform Quality Assurance Cost-to-Complete Reviews at selected BRAC 

installations. 
 Assist BRAC Division in evaluating awarding, and tracking PBA 

initiatives. 
 Provide technical support at selected BRAC installations. 

 
FY12 and Beyond Actions 

 As detailed in the MOA. 
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Appendix C 
Compliance Related Cleanup 

 
 
   

Action Items 
FY11 Actions 

 Centrally manage IMCOM CC program management - Implement IMCOM 
Compliance-Related Cleanup PMP 

 Support IMCOM, BRAC Division, and Army Commands to determine program 
eligibility and program guidance. 

 Conduct IAP development efforts to capture financial liabilities and completion 
schedules. 

 Assist IMCOM, BRAC Division, and Army Commands in assessing and analyzing 
program requirements for eligibility and effective use of resources.  

 Participate in revisions to the Compliance Cleanup Guide as needed. 
 Assist IMCOM, BRAC Division, and Army Commands to implement non-DERP 

Quality Control activities similar to the DERP and BRAC programs. 
 Support Quality Control activities on the FY11 AEDB-CC Spring Data Call 

financial data.  
 Perform Quality Assurance CTC Reviews at selected installations.  
 Assist IMCOM, BRAC Division, and Army Commands in evaluating, awarding, 

and tracking PBA initiatives. 
 

FY12 and Beyond Actions 
 Continue FY11 actions. 
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APPENDIX D 
IRP Site RIP/RC Schedule for FY11 

(Fall 2010 Data) 
 

INSTALLATION  SITE  RIP/RC DATE 

ABERDEEN PROVING GROUND  AAOA03  1/31/2011 

ABERDEEN PROVING GROUND  EABR11‐B  9/30/2011 

ABERDEEN PROVING GROUND  EABR15‐A  7/31/2011 

ABERDEEN PROVING GROUND  EABR15‐B  7/31/2011 

ABERDEEN PROVING GROUND  EAOE08  7/31/2011 

ABERDEEN PROVING GROUND  EAOE51  7/31/2011 

ABERDEEN PROVING GROUND  EAOF04  9/30/2011 

AMSA 137  WSMC‐01  6/30/2011 

CHARLES MELVIN PRICE SUPPORT CENTER  CMPSC‐040  9/30/2011 

DESERET CHEMICAL DEPOT  TEAD(S)‐05  9/30/2011 

DUGWAY PROVING GROUND  DPG‐192  9/30/2011 

DUGWAY PROVING GROUND  DPG‐204  9/30/2011 

FORT CARSON  FTC‐006  9/30/2011 

FORT CARSON  FTC‐011  9/30/2011 

FORT CARSON  FTC‐012  9/30/2011 

FORT CARSON  FTC‐017  12/31/2010 

FORT CARSON  FTC‐020  9/30/2011 

FORT CARSON  FTC‐026  9/30/2011 

FORT CARSON  FTC‐070  9/30/2011 

FORT CARSON  FTC‐093  9/30/2011 

FORT GEORGE G MEADE  FGGM‐95  5/31/2011 

FORT GEORGE G MEADE  FGGM‐96  5/31/2011 

FORT GORDON  FTGD‐046  6/30/2011 

FORT GORDON  FTGD‐047  9/30/2011 

FORT GORDON  FTGD‐048  9/30/2011 

FORT GORDON  FTGD‐049  9/30/2011 

FORT GORDON  FTGD‐050  9/30/2011 

FORT GORDON  FTGD‐051  9/30/2011 

FORT GORDON  FTGD‐054  9/30/2011 

FORT GREELY  FGLY‐075  9/30/2011 

FORT LEONARD WOOD  FLW‐012  6/30/2011 

FORT LEONARD WOOD  FLW‐019  6/30/2011 

FORT LEONARD WOOD  FLW‐028  11/30/2010 

FORT LEWIS  FTLE‐62  9/30/2011 

FORT LEWIS  FTLE‐73  3/31/2011 

FORT LEWIS  PBC@FortLewis  3/31/2011 



14 Nov 10 
FINAL 

34 
 

APPENDIX D 
IRP Site RIP/RC Schedule for FY11 

(Fall 2010 Data) 
 

INSTALLATION  SITE  RIP/RC DATE 

FORT MCCLELLAN ARNG  PBC @ FM‐ARNG  11/30/2010 

HAINES PIPELINE  HNS‐03  4/30/2011 

HAINES PIPELINE  HNS‐04  4/30/2011 

HUNTER ARMY AIRFIELD  HAA‐09  8/31/2011 

HUNTER ARMY AIRFIELD  HAA‐18  1/31/2011 

IOWA ARMY AMMUNITION PLANT  IAAP‐020  10/31/2010 

IOWA ARMY AMMUNITION PLANT  PBC at Iowa  9/30/2011 

MCALESTER ARMY AMMUNITION PLANT  PBA@MCAAP  10/31/2010 

MILAN ARMY AMMUNITION PLANT  MAAP‐017A  9/30/2011 

MILITARY OCEAN TERMINAL CONCORD  MOTCO‐002  10/31/2010 

MILITARY OCEAN TERMINAL CONCORD  MOTCO‐026A  9/30/2011 

MILITARY OCEAN TERMINAL CONCORD  MOTCO‐036  3/31/2011 

MILITARY OCEAN TERMINAL CONCORD  MOTCO‐038  9/30/2011 

MILITARY OCEAN TERMINAL CONCORD  MOTCO‐039  9/30/2011 

MILITARY OCEAN TERMINAL CONCORD  MOTCO‐040  9/30/2011 

PICATINNY ARSENAL  PICA‐013  9/30/2011 

PICATINNY ARSENAL  PICA‐015  9/30/2011 

PICATINNY ARSENAL  PICA‐057  9/30/2011 

PICATINNY ARSENAL  PICA‐192  9/30/2011 

RADFORD ARMY AMMUNITION PLANT  RAAP‐005  12/31/2010 

RADFORD ARMY AMMUNITION PLANT  RAAP‐009  4/30/2011 

RADFORD ARMY AMMUNITION PLANT  RAAP‐010  1/31/2011 

RADFORD ARMY AMMUNITION PLANT  RAAP‐011  12/31/2010 

RADFORD ARMY AMMUNITION PLANT  RAAP‐013  12/31/2010 

RADFORD ARMY AMMUNITION PLANT  RAAP‐018  12/31/2010 

RADFORD ARMY AMMUNITION PLANT  RAAP‐023  12/31/2010 

RADFORD ARMY AMMUNITION PLANT  RAAP‐037  12/31/2010 

RADFORD ARMY AMMUNITION PLANT  RAAP‐044  4/30/2011 

RAVENNA ARMY AMMUNITION PLANT  RVAAP‐01  10/31/2010 

REDSTONE ARSENAL  MSFC‐035  6/30/2011 

REDSTONE ARSENAL  RSA‐048  9/30/2011 

REDSTONE ARSENAL  RSA‐054  9/30/2011 

REDSTONE ARSENAL  RSA‐059  9/30/2011 

REDSTONE ARSENAL  RSA‐096  9/30/2011 

REDSTONE ARSENAL  RSA‐097  6/30/2011 

REDSTONE ARSENAL  RSA‐109  12/31/2010 
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APPENDIX D 
IRP Site RIP/RC Schedule for FY11 

(Fall 2010 Data) 
 

INSTALLATION  SITE  RIP/RC DATE 

REDSTONE ARSENAL  RSA‐126  5/31/2011 

REDSTONE ARSENAL  RSA‐134  1/31/2011 

REDSTONE ARSENAL  RSA‐135H  8/31/2011 

REDSTONE ARSENAL  RSA‐140  4/30/2011 

REDSTONE ARSENAL  RSA‐189  8/31/2011 

REDSTONE ARSENAL  RSA‐190  8/31/2011 

REDSTONE ARSENAL  RSA‐208  8/31/2011 

REDSTONE ARSENAL  RSA‐210  8/31/2011 

REDSTONE ARSENAL  RSA‐211  8/31/2011 

REDSTONE ARSENAL  RSA‐212  8/31/2011 

REDSTONE ARSENAL  RSA‐214  9/30/2011 

REDSTONE ARSENAL  RSA‐225  9/30/2011 

REDSTONE ARSENAL  RSA‐237  8/31/2011 

REDSTONE ARSENAL  RSA‐253  3/31/2011 

REDSTONE ARSENAL  RSA‐262  9/30/2011 

REDSTONE ARSENAL  RSA‐265  9/30/2011 

REDSTONE ARSENAL  RSA‐269  6/30/2011 

REDSTONE ARSENAL  RSA‐271  6/30/2011 

REDSTONE ARSENAL  RSA‐272  6/30/2011 

REDSTONE ARSENAL  RSA‐274  8/31/2011 

REDSTONE ARSENAL  RSA‐276  6/30/2011 

REDSTONE ARSENAL  RSA‐C  12/31/2010 

ROCK ISLAND ARSENAL  RIA‐001A  6/30/2011 

ROCK ISLAND ARSENAL  RIA‐014  10/31/2010 

ROCKY MOUNTAIN ARSENAL  NCSA‐3  10/31/2010 

ROCKY MOUNTAIN ARSENAL  NFU‐MNP  5/31/2011 

ST LOUIS ORDNANCE PLANT  SLOP‐01  9/30/2011 

TWIN CITIES ARMY AMMUNITION PLANT  TCAAP‐25  9/30/2011 

VOLUNTEER ARMY AMMUNITION PLANT  VAAP‐02  12/31/2010 

VOLUNTEER ARMY AMMUNITION PLANT  VAAP‐18  5/31/2011 

VOLUNTEER ARMY AMMUNITION PLANT  VAAP‐36  12/31/2010 

VOLUNTEER ARMY AMMUNITION PLANT  VAAP‐37  12/31/2010 

WHITE SANDS MISSILE RANGE  WSMR‐54  9/30/2011 

WHITE SANDS MISSILE RANGE  WSMR‐55  9/30/2011 
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Appendix E 
Installation IRP RIP/RC Schedule for FY11 and Beyond 

(Fall 2010 Data) 
 

                    

Fiscal Year Installation RIP RC Date

2011 AMSA 137 Jun‐11

2011 FORT GORDON Sep‐11

2011 FORT LEWIS Sep‐11

2011 IOWA ARMY AMMUNITION PLANT Sep‐11

2011 ROCKY MOUNTAIN ARSENAL May‐11

2011 ST LOUIS ORDNANCE PLANT Sep‐11

2011 TWIN CITIES ARMY AMMUNITION PLANT Sep‐11

2012 AFRC ALBANY Nov‐11

2012 DUGWAY PROVING GROUND Sep‐12

2012 FORT LEONARD WOOD Sep‐12

2012 FORT MCCLELLAN ARNG Nov‐11

2012 FORT RUCKER Sep‐12

2012 FORT WAINWRIGHT Jun‐12

2012 HAINES PIPELINE Apr‐12

2012 LETTERKENNY ARMY DEPOT Jun‐12

2012 PARKS RESERVE FORCES TRAINING AREA Dec‐11

2012 PHOENIX MILITARY RESERVATION Jun‐12

2012 SOLDIER SYSTEMS CENTER Sep‐12

2013 ANNISTON ARMY DEPOT Oct‐12

2013 BADGER ARMY AMMUNITION PLANT Sep‐13

2013 CHARLES MELVIN PRICE SUPPORT CENTER Sep‐13

2013 DESERET CHEMICAL DEPOT Jun‐13

2013 FORT BUCHANAN Oct‐12

2013 FORT CARSON Sep‐13

2013 FORT EUSTIS Dec‐12

2013 FORT RICHARDSON Nov‐12

2013 FORT STEWART Oct‐12

2013 HAWTHORNE ARMY DEPOT Sep‐13

2013 HUNTER ARMY AIRFIELD Oct‐12

2013 MILITARY OCEAN TERMINAL CONCORD Feb‐13

2013 RADFORD ARMY AMMUNITION PLANT Dec‐12

2013 ROCK ISLAND ARSENAL Dec‐12

2013 WELDON SPRING TRAINING AREA Oct‐12

2013 WHITE SANDS MISSILE RANGE Dec‐12

2014 FORT GEORGE G MEADE Nov‐13

2014 FORT GREELY Sep‐14

2014 FORT LEAVENWORTH Dec‐13
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Appendix E 

Installation IRP RIP/RC Schedule for FY11 and Beyond 
(Fall 2010 Data) 

 
 Fiscal Year  Installation  RIP RC Date 

2014  FORT RILEY  Sep‐14 

2014  LONGHORN ARMY AMMUNITION PLANT  Oct‐13 

2014  MCALESTER ARMY AMMUNITION PLANT  Dec‐13 

2014  MILAN ARMY AMMUNITION PLANT  Sep‐14 

2014  PICATINNY ARSENAL  Sep‐14 

2014  RAVENNA ARMY AMMUNITION PLANT  Sep‐14 

2014  RED RIVER ARMY DEPOT  Sep‐14 

2014  REDSTONE ARSENAL  Sep‐14 

2014  VOLUNTEER ARMY AMMUNITION PLANT  Sep‐14 

2015  FOREST GLEN  Jan‐15 

2015  FORT BELVOIR  Sep‐15 

2015  FORT DETRICK  Sep‐15 

2016  ABERDEEN PROVING GROUND  Sep‐16 
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 APPENDIX F  
IRP Phase Completion Schedule for FY11 

(Fall 2010 Data) 
 
  INSTALLATION  SITE  PHASE  END DATE 

ABERDEEN PROVING GROUND  AAOA03  RD  10/31/2010

ABERDEEN PROVING GROUND  AAOA03  RA(C)  1/31/2011

ABERDEEN PROVING GROUND  AAWB02  RI/FS  6/30/2011

ABERDEEN PROVING GROUND  AAWB04  RI/FS  6/30/2011

ABERDEEN PROVING GROUND  AAWB04  RD  8/31/2011

ABERDEEN PROVING GROUND  EABR11‐A  RI/FS  2/28/2011

ABERDEEN PROVING GROUND  EABR11‐A  RD  3/31/2011

ABERDEEN PROVING GROUND  EABR11‐A  RA(C)  9/30/2011

ABERDEEN PROVING GROUND  EABR11‐B  RI/FS  2/28/2011

ABERDEEN PROVING GROUND  EABR11‐B  RD  3/31/2011

ABERDEEN PROVING GROUND  EABR11‐B  RA(C)  9/30/2011

ABERDEEN PROVING GROUND  EABR11‐C  RI/FS  6/30/2011

ABERDEEN PROVING GROUND  EABR11‐C  RD  7/31/2011

ABERDEEN PROVING GROUND  EABR11‐I  RI/FS  6/30/2011

ABERDEEN PROVING GROUND  EABR11‐I  RD  7/31/2011

ABERDEEN PROVING GROUND  EABR15‐A  RD  1/31/2011

ABERDEEN PROVING GROUND  EABR15‐A  RA(C)  7/31/2011

ABERDEEN PROVING GROUND  EABR15‐B  RD  1/31/2011

ABERDEEN PROVING GROUND  EABR15‐B  RA(C)  7/31/2011

ABERDEEN PROVING GROUND  EACC5B  RD  4/30/2011

ABERDEEN PROVING GROUND  EAOE08  RD  3/31/2011

ABERDEEN PROVING GROUND  EAOE08  RA(C)  7/31/2011

ABERDEEN PROVING GROUND  EAOE12  RI/FS  9/30/2011

ABERDEEN PROVING GROUND  EAOE30  RI/FS  9/30/2011

ABERDEEN PROVING GROUND  EAOE39  RI/FS  9/30/2011

ABERDEEN PROVING GROUND  EAOE51  RD  2/28/2011

ABERDEEN PROVING GROUND  EAOE51  RA(C)  7/31/2011

ABERDEEN PROVING GROUND  EAOF04  RA(C)  9/30/2011

AMSA 137  WSMC‐01  RA(C)  6/30/2011

ANNISTON ARMY DEPOT  ANAD‐01  RI/FS  9/30/2011

ANNISTON ARMY DEPOT  ANAD‐01  IRA  8/31/2011

BADGER ARMY AMMUNITION PLANT  BAAP‐001  RD  12/31/2010

BADGER ARMY AMMUNITION PLANT  BAAP‐40  RI/FS  9/30/2011

BADGER ARMY AMMUNITION PLANT  BAAP‐40  RD  9/30/2011

CAMP NAVAJO  NAAD‐100  LTM  12/31/2010

CHARLES MELVIN PRICE SUPPORT CENTER  CMPSC‐002  RI/FS  9/30/2011
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APPENDIX F 
IRP Phase Completion Schedule for FY11 
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CHARLES MELVIN PRICE SUPPORT CENTER  CMPSC‐040  RA(C)  9/30/2011

COLD REGIONS RESEARCH LABORATORY  CECRL‐002  RA(O)  11/30/2010

COLD REGIONS RESEARCH LABORATORY  CECRL‐009  RA(O)  11/30/2010

CORNHUSKER ARMY AMMUNITION PLANT  CAAP‐003  LTM  9/30/2011

DESERET CHEMICAL DEPOT  TEAD(S)‐05  RA(C)  6/30/2011

DESERET CHEMICAL DEPOT  TEAD(S)‐20  RA(C)  9/30/2011

DESERET CHEMICAL DEPOT  TEAD(S)‐28  RA(C)  9/30/2011

DUGWAY PROVING GROUND  DPG‐011  RI/FS  9/30/2011

DUGWAY PROVING GROUND  DPG‐011  RD  9/30/2011

DUGWAY PROVING GROUND  DPG‐192  RA(C)  9/30/2011

DUGWAY PROVING GROUND  DPG‐204  RA(C)  9/30/2011

FOREST GLEN  FTGL‐01  RI/FS  8/31/2011

FORT BELVOIR  FTBL‐51  RA(O)  3/31/2011

FORT BELVOIR  FTBL‐65  RA(O)  10/31/2010

FORT BELVOIR  FTBL‐69  RI/FS  9/30/2011

FORT BENNING  FBSB‐99  RA(O)  9/30/2011

FORT BLISS  FTBL‐019  LTM  9/30/2011

FORT BLISS  FTBL‐075  LTM  9/30/2011

FORT BLISS  FTBL‐079  LTM  9/30/2011

FORT BLISS  FTBL‐083  LTM  1/31/2011

FORT CARSON  FTC‐006  RD  10/31/2010

FORT CARSON  FTC‐006  RA(C)  9/30/2011

FORT CARSON  FTC‐011  RD  10/31/2010

FORT CARSON  FTC‐011  RA(C)  9/30/2011

FORT CARSON  FTC‐012  RD  10/31/2010

FORT CARSON  FTC‐012  RA(C)  9/30/2011

FORT CARSON  FTC‐017  RI/FS  12/31/2010

FORT CARSON  FTC‐020  RD  10/31/2010

FORT CARSON  FTC‐020  RA(C)  9/30/2011

FORT CARSON  FTC‐026  RD  10/31/2010

FORT CARSON  FTC‐026  RA(C)  9/30/2011

FORT CARSON  FTC‐070  RD  10/31/2010

FORT CARSON  FTC‐070  RA(C)  9/30/2011

FORT CARSON  FTC‐093  RD  10/31/2010

FORT CARSON  FTC‐093  RA(C)  9/30/2011

FORT DRUM  FTD‐030B  RA(O)  12/31/2010
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FORT DRUM  FTD‐030C  RA(O)  12/31/2010

FORT DRUM  FTD‐031  RA(O)  12/31/2010

FORT DRUM  FTD‐089  RA(O)  12/31/2010

FORT DRUM  FTD‐091  RA(O)  12/31/2010

FORT GEORGE G MEADE  FGGM 07  RI/FS  8/31/2011

FORT GEORGE G MEADE  FGGM 13  RI/FS  6/30/2011

FORT GEORGE G MEADE  FGGM 17  RI/FS  9/30/2011

FORT GEORGE G MEADE  FGGM 47  RI/FS  8/31/2011

FORT GEORGE G MEADE  FGGM 86  RI/FS  8/31/2011

FORT GEORGE G MEADE  FGGM 88  RI/FS  8/31/2011

FORT GEORGE G MEADE  FGGM 89  RI/FS  8/31/2011

FORT GEORGE G MEADE  FGGM 90  RI/FS  8/31/2011

FORT GEORGE G MEADE  FGGM 91  RI/FS  8/31/2011

FORT GEORGE G MEADE  FGGM 92  RI/FS  8/31/2011

FORT GEORGE G MEADE  FGGM 93  RI/FS  8/31/2011

FORT GEORGE G MEADE  FGGM‐95  SI  5/31/2011

FORT GEORGE G MEADE  FGGM‐96  SI  5/31/2011

FORT GORDON  FTGD‐046  RI/FS  12/31/2010

FORT GORDON  FTGD‐046  IRA  6/30/2011

FORT GORDON  FTGD‐047  RI/FS  9/30/2011

FORT GORDON  FTGD‐048  RI/FS  9/30/2011

FORT GORDON  FTGD‐049  RI/FS  9/30/2011

FORT GORDON  FTGD‐050  RI/FS  9/30/2011

FORT GORDON  FTGD‐051  RI/FS  9/30/2011

FORT GORDON  FTGD‐054  RI/FS  9/30/2011

FORT GREELY  FGLY‐075  RI/FS  9/30/2011

FORT GREELY  FGLY‐099  IRA  9/30/2011

FORT JACKSON  FTJA‐34  RA(O)  9/30/2011

FORT LEAVENWORTH  FTL‐04  LTM  6/30/2011

FORT LEE  FTLE‐11  LTM  9/30/2011

FORT LEE  FTLE‐15  LTM  9/30/2011

FORT LEONARD WOOD  FLW‐008  IRA  6/30/2011

FORT LEONARD WOOD  FLW‐012  RI/FS  6/30/2011

FORT LEONARD WOOD  FLW‐012  RD  6/30/2011

FORT LEONARD WOOD  FLW‐012  RA(C)  6/30/2011

FORT LEONARD WOOD  FLW‐019  RI/FS  4/30/2011
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FORT LEONARD WOOD  FLW‐019  RD  6/30/2011

FORT LEONARD WOOD  FLW‐019  RA(C)  6/30/2011

FORT LEONARD WOOD  FLW‐028  RI/FS  10/31/2010

FORT LEWIS  FTLE‐62  RI/FS  10/31/2010

FORT LEWIS  FTLE‐62  RA(C)  9/30/2011

FORT LEWIS  FTLE‐73  RI/FS  10/31/2010

FORT LEWIS  FTLE‐73  RA(C)  3/31/2011

FORT LEWIS  PBC@FortLewis  RI/FS  3/31/2011

FORT LEWIS  PBC@FortLewis  RA(C)  3/31/2011

FORT LEWIS  PBC@FortLewis  SI  3/31/2011

FORT MCCLELLAN ARNG  FTMCN‐011  RI/FS  12/31/2010

FORT MCCLELLAN ARNG  FTMCN‐011  RD  12/31/2010

FORT MCCLELLAN ARNG  PBC @ FM‐ARNG  RI/FS  11/30/2010

FORT MCCLELLAN ARNG  PBC @ FM‐ARNG  RD  11/30/2010

FORT MCCLELLAN ARNG  PBC @ FM‐ARNG  RA(C)  11/30/2010

FORT MCCOY  FTMC‐02  LTM  6/30/2011

FORT MCCOY  FTMC‐03  LTM  6/30/2011

FORT MCNAIR  FTMCN‐08  LTM  9/30/2011

FORT MCNAIR  FTMCN‐09  LTM  9/30/2011

FORT MCPHERSON  FTMP‐06  RA(O)  6/30/2011

FORT RILEY  FTRI‐056  IRA  9/30/2011

FORT RILEY  FTRI‐074  LTM  9/30/2011

FORT STEWART  PBA@Stewart  RI/FS  3/31/2011

FORT STEWART  PBA@Stewart  RD  3/31/2011

HAINES PIPELINE  HNS‐03  RA(C)  4/30/2011

HAINES PIPELINE  HNS‐04  RA(C)  4/30/2011

HAWTHORNE ARMY DEPOT  PBC@Hawthorne  RA(O)  8/31/2011

HUNTER ARMY AIRFIELD  HAA‐09  RA(C)  8/31/2011

HUNTER ARMY AIRFIELD  HAA‐18  RI/FS  1/31/2011

INDIANA ARMY AMMUNITION PLANT  INAAP‐25  RA(O)  9/30/2011

IOWA ARMY AMMUNITION PLANT  IAAP‐020  RA(C)  10/31/2010

IOWA ARMY AMMUNITION PLANT  PBC at Iowa  RA(C)  9/30/2011

LONGHORN ARMY AMMUNITION PLANT  LHAAP‐016  RD  5/31/2011

LONGHORN ARMY AMMUNITION PLANT  LHAAP‐017  RD  4/30/2011
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LONGHORN ARMY AMMUNITION PLANT  LHAAP‐018  IRA  2/28/2011

LONGHORN ARMY AMMUNITION PLANT  LHAAP‐018  RD  7/31/2011

LONGHORN ARMY AMMUNITION PLANT  LHAAP‐024  IRA  2/28/2011

LONGHORN ARMY AMMUNITION PLANT  LHAAP‐024  RD  7/31/2011

LONGHORN ARMY AMMUNITION PLANT  LHAAP‐029  RD  4/30/2011

LONGHORN ARMY AMMUNITION PLANT  LHAAP‐050  RD  2/28/2011

MCALESTER ARMY AMMUNITION PLANT  PBA@MCAAP  RD  10/31/2010

MCALESTER ARMY AMMUNITION PLANT  PBA@MCAAP  RA(C)  10/31/2010

MILAN ARMY AMMUNITION PLANT  MAAP‐017A  RA(C)  9/30/2011

MILITARY OCEAN TERMINAL CONCORD  MOTCO‐002  RI/FS  10/31/2010

MILITARY OCEAN TERMINAL CONCORD  MOTCO‐026A  SI  9/30/2011

MILITARY OCEAN TERMINAL CONCORD  MOTCO‐031  RI/FS  10/31/2010

MILITARY OCEAN TERMINAL CONCORD  MOTCO‐031  RD  12/31/2010

MILITARY OCEAN TERMINAL CONCORD  MOTCO‐032  RD  10/31/2010

MILITARY OCEAN TERMINAL CONCORD  MOTCO‐033  RD  10/31/2010

MILITARY OCEAN TERMINAL CONCORD  MOTCO‐035  LTM  10/31/2010

MILITARY OCEAN TERMINAL CONCORD  MOTCO‐036  SI  3/31/2011

MILITARY OCEAN TERMINAL CONCORD  MOTCO‐037  RA(O)  9/30/2011

MILITARY OCEAN TERMINAL CONCORD  MOTCO‐038  SI  9/30/2011

MILITARY OCEAN TERMINAL CONCORD  MOTCO‐039  SI  9/30/2011

MILITARY OCEAN TERMINAL CONCORD  MOTCO‐040  SI  9/30/2011

MILITARY OCEAN TERMINAL CONCORD  PBA@MOTCO  SI  3/31/2011

MTC‐H CAMP ROBERTS  CPRO‐10  RA(O)  9/30/2011

MTC‐H CAMP ROBERTS  PBC at Roberts  LTM  9/30/2011

NATIONAL TRAINING CENTER AND FORT IRWIN  FTIR‐11  LTM  10/31/2010

PARKS RESERVE FORCES TRAINING AREA  PRFTA‐02  RD  12/31/2010

PICATINNY ARSENAL  PICA‐013  RI/FS  9/30/2011

PICATINNY ARSENAL  PICA‐013  RD  9/30/2011

PICATINNY ARSENAL  PICA‐013  RA(C)  9/30/2011

PICATINNY ARSENAL  PICA‐015  RI/FS  9/30/2011

PICATINNY ARSENAL  PICA‐015  RA(C)  9/30/2011

PICATINNY ARSENAL  PICA‐057  RI/FS  9/30/2011

PICATINNY ARSENAL  PICA‐192  RI/FS  9/30/2011

RADFORD ARMY AMMUNITION PLANT  PBC @ Radford  RD  6/30/2011

RADFORD ARMY AMMUNITION PLANT  RAAP‐005  RI/FS  12/31/2010

RADFORD ARMY AMMUNITION PLANT  RAAP‐009  RD  1/31/2011
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RADFORD ARMY AMMUNITION PLANT  RAAP‐009  RA(C) 1/31/2011 

RADFORD ARMY AMMUNITION PLANT  RAAP‐010  RI/FS 1/31/2011 

RADFORD ARMY AMMUNITION PLANT  RAAP‐011  RI/FS 12/31/2010 

RADFORD ARMY AMMUNITION PLANT  RAAP‐013  RI/FS 12/31/2010 

RADFORD ARMY AMMUNITION PLANT  RAAP‐014  RD 12/31/2010 

RADFORD ARMY AMMUNITION PLANT  RAAP‐018  RI/FS 12/31/2010 

RADFORD ARMY AMMUNITION PLANT  RAAP‐022  RD 10/31/2010 

RADFORD ARMY AMMUNITION PLANT  RAAP‐022  RA(C) 5/31/2011 

RADFORD ARMY AMMUNITION PLANT  RAAP‐023  RI/FS 12/31/2010 

RADFORD ARMY AMMUNITION PLANT  RAAP‐037  RI/FS 12/31/2010 

RADFORD ARMY AMMUNITION PLANT  RAAP‐044  RD 12/31/2010 

RADFORD ARMY AMMUNITION PLANT  RAAP‐044  RA(C) 4/30/2011 

RAVENNA ARMY AMMUNITION PLANT  RVAAP‐01  RD 10/31/2010 

RAVENNA ARMY AMMUNITION PLANT  RVAAP‐01  RA(C) 10/31/2010 

RAVENNA ARMY AMMUNITION PLANT  RVAAP‐08  RD 10/31/2010 

RAVENNA ARMY AMMUNITION PLANT  RVAAP‐09  RD 10/31/2010 

RAVENNA ARMY AMMUNITION PLANT  RVAAP‐10  RD 10/31/2010 

RAVENNA ARMY AMMUNITION PLANT  RVAAP‐11  RD 10/31/2010 

RAVENNA ARMY AMMUNITION PLANT  RVAAP‐12  IRA 10/31/2010 

RED RIVER ARMY DEPOT  RRAD‐99  RI/FS 1/31/2011 

RED RIVER ARMY DEPOT  RRAD‐99  RD 9/30/2011 

REDSTONE ARSENAL  MSFC‐027  IRA 5/31/2011 

REDSTONE ARSENAL  MSFC‐035  SI 6/30/2011 

REDSTONE ARSENAL  RSA‐048  RI/FS 9/30/2011 

REDSTONE ARSENAL  RSA‐048  RA(C) 9/30/2011 

REDSTONE ARSENAL  RSA‐054  RI/FS 9/30/2011 

REDSTONE ARSENAL  RSA‐054  RA(C) 9/30/2011 

REDSTONE ARSENAL  RSA‐059  RI/FS 9/30/2011 

REDSTONE ARSENAL  RSA‐059  RA(C) 9/30/2011 

REDSTONE ARSENAL  RSA‐095  RI/FS 8/31/2011 

REDSTONE ARSENAL  RSA‐096  RI/FS 1/31/2011 

REDSTONE ARSENAL  RSA‐096  RD 3/31/2011 

REDSTONE ARSENAL  RSA‐096  RA(C) 7/31/2011 

REDSTONE ARSENAL  RSA‐097  RI/FS 4/30/2011 

REDSTONE ARSENAL  RSA‐097  RA(C) 4/30/2011 

REDSTONE ARSENAL  RSA‐109  SI 12/31/2010 
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REDSTONE ARSENAL  RSA‐113  RI/FS 1/31/2011 

REDSTONE ARSENAL  RSA‐126  RI/FS 1/31/2011 

REDSTONE ARSENAL  RSA‐126  RA(C) 5/31/2011 

REDSTONE ARSENAL  RSA‐134  RI/FS 12/31/2010 

REDSTONE ARSENAL  RSA‐134  RA(C) 1/31/2011 

REDSTONE ARSENAL  RSA‐135H  SI 8/31/2011 

REDSTONE ARSENAL  RSA‐140  RI/FS 4/30/2011 

REDSTONE ARSENAL  RSA‐142  RI/FS 8/31/2011 

REDSTONE ARSENAL  RSA‐143  RA(O) 2/28/2011 

REDSTONE ARSENAL  RSA‐189  SI 8/31/2011 

REDSTONE ARSENAL  RSA‐190  SI 8/31/2011 

REDSTONE ARSENAL  RSA‐208  SI 8/31/2011 

REDSTONE ARSENAL  RSA‐210  SI 8/31/2011 

REDSTONE ARSENAL  RSA‐211  SI 8/31/2011 

REDSTONE ARSENAL  RSA‐212  SI 8/31/2011 

REDSTONE ARSENAL  RSA‐214  SI 9/30/2011 

REDSTONE ARSENAL  RSA‐225  SI 9/30/2011 

REDSTONE ARSENAL  RSA‐227  IRA 5/31/2011 

REDSTONE ARSENAL  RSA‐237  SI 8/31/2011 

REDSTONE ARSENAL  RSA‐253  SI 3/31/2011 

REDSTONE ARSENAL  RSA‐258  IRA 7/31/2011 

REDSTONE ARSENAL  RSA‐262  RI/FS 9/30/2011 

REDSTONE ARSENAL  RSA‐265  SI 9/30/2011 

REDSTONE ARSENAL  RSA‐269  SI 6/30/2011 

REDSTONE ARSENAL  RSA‐271  SI 6/30/2011 

REDSTONE ARSENAL  RSA‐272  SI 6/30/2011 

REDSTONE ARSENAL  RSA‐274  SI 8/31/2011 

REDSTONE ARSENAL  RSA‐276  SI 6/30/2011 

REDSTONE ARSENAL  RSA‐C  SI 12/31/2010 

ROCK ISLAND ARSENAL  RIA‐001  RD 10/31/2010 

ROCK ISLAND ARSENAL  RIA‐001A  SI 6/30/2011 

ROCK ISLAND ARSENAL  RIA‐014  RA(C) 10/31/2010 

ROCKY MOUNTAIN ARSENAL  NCSA‐3  RA(C) 10/31/2010 

ROCKY MOUNTAIN ARSENAL  NFU‐MNP  RA(C) 5/31/2011 

ST LOUIS ORDNANCE PLANT  SLOP‐01  RI/FS 9/30/2011 

ST LOUIS ORDNANCE PLANT  SLOP‐01  RD 9/30/2011 
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ST LOUIS ORDNANCE PLANT  SLOP‐01  RA(C) 9/30/2011 

TWIN CITIES ARMY AMMUNITION PLANT  TCAAP‐25  RI/FS 9/30/2011 

VOLUNTEER ARMY AMMUNITION PLANT  VAAP‐02  RA(C) 12/31/2010 

VOLUNTEER ARMY AMMUNITION PLANT  VAAP‐18  RA(C) 5/31/2011 

VOLUNTEER ARMY AMMUNITION PLANT  VAAP‐35  RD 9/30/2011 

VOLUNTEER ARMY AMMUNITION PLANT  VAAP‐36  RI/FS 12/31/2010 

VOLUNTEER ARMY AMMUNITION PLANT  VAAP‐37  RI/FS 12/31/2010 

WHITE SANDS MISSILE RANGE  WSMR‐11  LTM 6/30/2011 

WHITE SANDS MISSILE RANGE  WSMR‐30  LTM 6/30/2011 

WHITE SANDS MISSILE RANGE  WSMR‐35  LTM 6/30/2011 

WHITE SANDS MISSILE RANGE  WSMR‐54  RA(C) 9/30/2011 

WHITE SANDS MISSILE RANGE  WSMR‐55  RA(C) 9/30/2011 

WHITE SANDS MISSILE RANGE  WSMR‐57  LTM 6/30/2011 

WHITE SANDS MISSILE RANGE  WSMR‐60  LTM 6/30/2011 

WHITE SANDS MISSILE RANGE  WSMR‐67  LTM 6/30/2011 

WHITE SANDS MISSILE RANGE  WSMR‐72  LTM 6/30/2011 

WHITE SANDS MISSILE RANGE  WSMR‐74  LTM 6/30/2011 

WHITE SANDS MISSILE RANGE  WSMR‐75  LTM 6/30/2011 

WHITE SANDS MISSILE RANGE  WSMR‐77  LTM 6/30/2011 

WHITE SANDS MISSILE RANGE  WSMR‐84  LTM 6/30/2011 
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TS AFRC LOS ALAMITOS  CCCAJFTB1  10/31/2010 

FORT BELVOIR  CC‐A18  10/31/2010 

FORT BELVOIR  CC‐A19  10/31/2010 

FORT BELVOIR  CC‐A28  10/31/2010 

FORT BELVOIR  CC‐F06  10/31/2010 

FORT BELVOIR  CC‐L09  10/31/2010 

FORT CARSON  CC SW163  10/31/2010 

FORT WAINWRIGHT  CC‐FTWW‐02  10/31/2010 

SCHOFIELD BARRACKS  CCSB0018  10/31/2010 

FORT JACKSON  CCAOC Q  10/31/2010 

IOWA ARMY AMMUNITION PLANT  CC‐01  12/31/2010 

FORT BELVOIR  CC‐DAAF1  12/31/2010 

FORT LEONARD WOOD  CCFLW‐009  12/31/2010 

FORT CARSON  CC 107  12/31/2010 

FORT LEWIS  CC FL04  12/31/2010 

FORT BRAGG  CCFTBR0016  12/31/2010 

FORT KNOX  CCFTK‐103  12/31/2010 

REDSTONE ARSENAL  CCSWMU‐247  1/31/2011 

FORT DRUM  CCFD10470W  2/28/2011 

SAGINAW  CC0001  5/31/2011 

FORT BUCHANAN  CCFB04S008  6/30/2011 

CAMP GRUBER  CC‐0001‐DP  6/30/2011 

DESERET CHEMICAL DEPOT  CC‐005  6/30/2011 

DESERET CHEMICAL DEPOT  CC‐007  6/30/2011 

ABERDEEN PROVING GROUND  CCAPG04425  6/30/2011 

FORT POLK  CCBldg7016  6/30/2011 

REDSTONE ARSENAL  CCSWMU‐035  8/31/2011 

MOFFETT FIELD USARC  CCMOF‐01  9/30/2011 

ABERDEEN PROVING GROUND  CCAPG00745  9/30/2011 

FORT BELVOIR  CC‐A025  9/30/2011 

FORT BELVOIR  CC‐A05  9/30/2011 

FORT BELVOIR  CC‐A06  9/30/2011 
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INSTALLATION  SITE  RIP/RC DATE 

FORT BELVOIR  CC‐A08A16  9/30/2011 

FORT BELVOIR  CC‐A09  9/30/2011 

FORT BELVOIR  CC‐A11  9/30/2011 

FORT BELVOIR  CC‐A12  9/30/2011 

FORT BELVOIR  CC‐A14  9/30/2011 

FORT BELVOIR  CC‐A26  9/30/2011 

FORT BELVOIR  CC‐A29  9/30/2011 

FORT BELVOIR  CC‐E06  9/30/2011 

FORT BELVOIR  CC‐E14  9/30/2011 

FORT BELVOIR  CC‐L05  9/30/2011 

FORT BELVOIR  CC‐MP1  9/30/2011 

FORT BELVOIR  CC‐N23  9/30/2011 

FORT CARSON  CC 106  9/30/2011 

FORT CARSON  CC SW166  9/30/2011 

FORT CARSON  CC SW169  9/30/2011 

FORT LEWIS  CC FL05  9/30/2011 

FORT LEWIS  CC FL08  9/30/2011 

FORT LEWIS  CC FL10  9/30/2011 

FORT RILEY  CC‐FTRI‐10  9/30/2011 

FORT BRAGG  CCFTBR0048  9/30/2011 

FORT BRAGG  CCFTBR0075  9/30/2011 

FORT BRAGG  CCFTBR0076  9/30/2011 

FORT BRAGG  CCFTBR0078  9/30/2011 

FORT CAMPBELL  CCSFTC172K  9/30/2011 

FORT JACKSON  CCUST 1699  9/30/2011 

FORT JACKSON  CCUST4522  9/30/2011 

NATIONAL TRAINING CENTER AND FORT IRWIN  CCDW‐05  9/30/2011 

WHITE SANDS MISSILE RANGE  CCWS‐09  9/30/2011 
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ABERDEEN PROVING GROUND  CCAPG00745  SI 9/30/2011 

ABERDEEN PROVING GROUND  CCAPG04425  RI/FS 6/30/2011 

ABERDEEN PROVING GROUND  CCAPG04425  IRA 6/30/2011 

ABERDEEN PROVING GROUND  CCAPG05042  RA(O) 9/30/2011 

ABERDEEN PROVING GROUND  CCAPG05426  RI/FS 6/30/2011 

AKIAK FEDERAL SCOUT ARMORY  CCAK010940  RI/FS 9/30/2011 

AVIATION SUPPLY FACILITY, 49‐A  CC‐FL024  RD 12/31/2010 

AVIATION SUPPLY FACILITY, 49‐A  CC‐FL024  RA(C) 9/30/2011 

CAMP GRUBER  CC‐0001‐DP  RA(C) 6/30/2011 

DESERET CHEMICAL DEPOT  CC‐001  RI/FS 12/31/2010 

DESERET CHEMICAL DEPOT  CC‐003  RA(C) 9/30/2011 

DESERET CHEMICAL DEPOT  CC‐004  RA(C) 9/30/2011 

DESERET CHEMICAL DEPOT  CC‐005  SI 12/31/2010 

DESERET CHEMICAL DEPOT  CC‐006  RA(C) 9/30/2011 

DESERET CHEMICAL DEPOT  CC‐007  SI 12/31/2010 

FORT BELVOIR  CC‐A025  RI/FS 3/31/2011 

FORT BELVOIR  CC‐A025  RA(C) 8/31/2011 

FORT BELVOIR  CC‐A05  RI/FS 10/31/2010 

FORT BELVOIR  CC‐A05  RA(C) 8/31/2011 

FORT BELVOIR  CC‐A06  RI/FS 3/31/2011 

FORT BELVOIR  CC‐A06  RA(C) 9/30/2011 

FORT BELVOIR  CC‐A07  RI/FS 3/31/2011 

FORT BELVOIR  CC‐A08A16  RI/FS 3/31/2011 

FORT BELVOIR  CC‐A08A16  RA(C) 8/31/2011 

FORT BELVOIR  CC‐A09  RI/FS 3/31/2011 

FORT BELVOIR  CC‐A09  RA(C) 8/31/2011 

FORT BELVOIR  CC‐A11  RI/FS 3/31/2011 

FORT BELVOIR  CC‐A11  RA(C) 8/31/2011 

FORT BELVOIR  CC‐A12  RI/FS 3/31/2011 

FORT BELVOIR  CC‐A12  RA(C) 8/31/2011 

FORT BELVOIR  CC‐A14  RI/FS 9/30/2011 

FORT BELVOIR  CC‐A18  RI/FS 10/31/2010 

FORT BELVOIR  CC‐A19  RI/FS 10/31/2010 

FORT BELVOIR  CC‐A26  RI/FS 3/31/2011 

FORT BELVOIR  CC‐A26  RA(C) 8/31/2011 

FORT BELVOIR  CC‐A28  RI/FS 10/31/2010 
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INSTALLATION  SITE  PHASE  END DATE 

FORT BELVOIR  CC‐A29  SI 9/30/2011 

FORT BELVOIR  CC‐AOPC‐20 BNA  RI/FS 8/31/2011 

FORT BELVOIR  CC‐AOPC‐20 BNA  IRA 12/31/2010 

FORT BELVOIR  CCBLDG305  LTM 12/31/2010 

FORT BELVOIR  CCBLDG3161  RA(O) 10/31/2010 

FORT BELVOIR  CC‐DAAF1  RI/FS 12/31/2010 

FORT BELVOIR  CC‐E06  RI/FS 3/31/2011 

FORT BELVOIR  CC‐E06  RA(C) 8/31/2011 

FORT BELVOIR  CC‐E14  RI/FS 3/31/2011 

FORT BELVOIR  CC‐E14  RA(C) 8/31/2011 

FORT BELVOIR  CC‐F06  RI/FS 10/31/2010 

FORT BELVOIR  CC‐L05  RI/FS 3/31/2011 

FORT BELVOIR  CC‐L05  RA(C) 8/31/2011 

FORT BELVOIR  CC‐L09  RI/FS 10/31/2010 

FORT BELVOIR  CC‐MP1  RI/FS 3/31/2011 

FORT BELVOIR  CC‐MP1  RA(C) 8/31/2011 

FORT BELVOIR  CC‐N23  RI/FS 3/31/2011 

FORT BELVOIR  CC‐N23  RA(C) 8/31/2011 

FORT BENNING  CC‐1622  RA(O) 9/30/2011 

FORT BENNING  CC‐FBSB‐102  IRA 9/30/2011 

FORT BRAGG  CCFTBR0016  RA(C) 12/31/2010 

FORT BRAGG  CCFTBR0025  LTM 9/30/2011 

FORT BRAGG  CCFTBR0048  RA(C) 9/30/2011 

FORT BRAGG  CCFTBR0074  RI/FS 9/30/2011 

FORT BRAGG  CCFTBR0074  RA(C) 9/30/2011 

FORT BRAGG  CCFTBR0075  SI 9/30/2011 

FORT BRAGG  CCFTBR0076  SI 9/30/2011 

FORT BRAGG  CCFTBR0078  SI 9/30/2011 

FORT BUCHANAN  CCFB04S007  RI/FS 1/31/2011 

FORT BUCHANAN  CCFB04S007  RD 1/31/2011 

FORT BUCHANAN  CCFB04S008  RA(C) 6/30/2011 

FORT BUCHANAN  CCFB07S001  RI/FS 3/31/2011 

FORT CAMPBELL  CCSFTC172K  RI/FS 9/30/2011 

FORT CARSON  CC 085  LTM 9/30/2011 

FORT CARSON  CC 102  LTM 9/30/2011 

FORT CARSON  CC 106  RA(C) 9/30/2011 
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INSTALLATION  SITE  PHASE  END DATE 

FORT CARSON  CC 106  RA(O) 9/30/2011 

FORT CARSON  CC 107  RA(C) 12/31/2010 

FORT CARSON  CC SW001  RD 10/31/2010 

FORT CARSON  CC SW021  RD 9/30/2011 

FORT CARSON  CC SW022  RD 9/30/2011 

FORT CARSON  CC SW028  LTM 9/30/2011 

FORT CARSON  CC SW035  RD 9/30/2011 

FORT CARSON  CC SW163  RI/FS 10/31/2010 

FORT CARSON  CC SW166  RI/FS 9/30/2011 

FORT CARSON  CC SW169  RI/FS 10/31/2010 

FORT CARSON  CC SW169  RD 10/31/2010 

FORT CARSON  CC SW169  RA(C) 9/30/2011 

FORT DRUM  CCFD10470W  SI 2/28/2011 

FORT DRUM  CCFD10470W  IRA 2/28/2011 

FORT GORDON  CCSWMU‐008  RA(C) 9/30/2011 

FORT HUACHUCA  CCFTH‐92  SI 7/31/2011 

FORT JACKSON  CC AOC K  SI 9/30/2011 

FORT JACKSON  CCAOC Q  SI 10/31/2010 

FORT JACKSON  CCUST 1699  SI 5/31/2011 

FORT JACKSON  CCUST 4120  SI 12/31/2010 

FORT JACKSON  CCUST 4120  RI/FS 6/30/2011 

FORT JACKSON  CCUST 4120  IRA 9/30/2011 

FORT JACKSON  CCUST4522  RA(C) 9/30/2011 

FORT JACKSON  CCUST4522  RA(O) 9/30/2011 

FORT KNOX  CCFTK‐103  RI/FS 12/31/2010 

FORT LEONARD WOOD  CCFLW‐002  RI/FS 6/30/2011 

FORT LEONARD WOOD  CCFLW‐004  SI 10/31/2010 

FORT LEONARD WOOD  CCFLW‐004  RI/FS 3/31/2011 

FORT LEONARD WOOD  CCFLW‐005  SI 12/31/2010 

FORT LEONARD WOOD  CCFLW‐006  SI 4/30/2011 

FORT LEONARD WOOD  CCFLW‐006  IRA 8/31/2011 

FORT LEONARD WOOD  CCFLW‐007  IRA 5/31/2011 

FORT LEONARD WOOD  CCFLW‐008  SI 8/31/2011 

FORT LEONARD WOOD  CCFLW‐009  SI 12/31/2010 

FORT LEWIS  CC FL04  RI/FS 10/31/2010 

FORT LEWIS  CC FL04  RA(C) 12/31/2010 
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INSTALLATION  SITE  PHASE  END DATE 

FORT LEWIS  CC FL05  RI/FS 10/31/2010 

FORT LEWIS  CC FL05  RA(C) 9/30/2011 

FORT LEWIS  CC FL08  RI/FS 10/31/2010 

FORT LEWIS  CC FL08  RA(C) 9/30/2011 

FORT LEWIS  CC FL10  RI/FS 10/31/2010 

FORT LEWIS  CC FL10  RA(C) 9/30/2011 

FORT POLK  CCBLDG3401  RI/FS 3/31/2011 

FORT POLK  CCBLDG3401  RD 6/30/2011 

FORT POLK  CCBldg7016  RA(C) 6/30/2011 

FORT POLK  CCBldg7199  RD 11/30/2010 

FORT POLK  CCBldg8716  RI/FS 4/30/2011 

FORT POLK  CCBldg8716  IRA 9/30/2011 

FORT POLK  CCBldg8716  RD 8/31/2011 

FORT POLK  CCSWMU26  RI/FS 6/30/2011 

FORT RILEY  CC‐FTRI‐01  SI 9/30/2011 

FORT RILEY  CC‐FTRI‐10  SI 9/30/2011 

FORT STEWART  CCHOTS‐419  SI 12/31/2010 

FORT STEWART  CCHOTS‐419  RI/FS 9/30/2011 

FORT STEWART  CCUSTVICT  SI 12/31/2010 

FORT WAINWRIGHT  CC‐FTWW‐01  LTM 9/30/2011 

FORT WAINWRIGHT  CC‐FTWW‐02  RA(C) 10/31/2010 

IOWA ARMY AMMUNITION PLANT  CC‐01  RI/FS 12/31/2010 

IOWA ARMY AMMUNITION PLANT  CC‐IAAP‐001  RI/FS 9/30/2011 

IOWA ARMY AMMUNITION PLANT  CC‐IAAP‐002  RI/FS 9/30/2011 

MOBILE OMS 28 & 29  CCALTCE28  RD 3/31/2011 

MOBILE OMS 28 & 29  CCALTCE28  RA(C) 9/30/2011 

MOFFETT FIELD USARC  CCMOF‐01  SI 9/30/2011 

MTC CAMP BLANDING  CCFL12156  RI/FS 6/30/2011 

MTC CAMP BLANDING  CCFL12156  IRA 6/30/2011 

MTC CAMP BLANDING  CCFL12156B  RA(O) 12/31/2010 

NATIONAL TRAINING CENTER AND FORT IRWIN  CCDW‐05  RI/FS 9/30/2011 

NG EEK ARMORY  CCAK090931  RI/FS 9/30/2011 

NG KASIGLUK ARMORY  CCAK155971  RI/FS 9/30/2011 

NG KWETHLUK ARMORY  CCAK210941  RI/FS 9/30/2011 

NG NAPAKIAK ARMORY  CCAK235941  RI/FS 9/30/2011 

NG NAPASKIAK ARMORY  CCAK240941  RI/FS 9/30/2011 
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NG NIGHTMUTE ARMORY  CCAK245971  RI/FS 9/30/2011 

NG NUNAPITCHUK ARMORY  CCAK270931  RI/FS 9/30/2011 

NG TOKSOOK BAY ARMORY  CCAK355941  RI/FS 9/30/2011 

NG TUNTUTULIAK ARMORY  CCAK365951  RI/FS 9/30/2011 

NG TUNUNAK ARMORY  CCAK370981  RI/FS 9/30/2011 

PICATINNY ARSENAL  CC‐055  RI/FS 5/31/2011 

RAVENNA ARMY AMMUNITION PLANT  CC RVAAP‐68  SI 9/30/2011 

RAVENNA ARMY AMMUNITION PLANT  CC RVAAP‐69  SI 9/30/2011 

RAVENNA ARMY AMMUNITION PLANT  CC RVAAP‐70  SI 9/30/2011 

RAVENNA ARMY AMMUNITION PLANT  CC RVAAP‐72  SI 9/30/2011 

RAVENNA ARMY AMMUNITION PLANT  CC RVAAP‐73  SI 9/30/2011 

RAVENNA ARMY AMMUNITION PLANT  CC RVAAP‐74  SI 9/30/2011 

RAVENNA ARMY AMMUNITION PLANT  CC RVAAP‐75  SI 9/30/2011 

RAVENNA ARMY AMMUNITION PLANT  CC RVAAP‐76  SI 9/30/2011 

RAVENNA ARMY AMMUNITION PLANT  CC RVAAP‐77  SI 9/30/2011 

REDSTONE ARSENAL  CCSWMU‐009  RI/FS 9/30/2011 

REDSTONE ARSENAL  CCSWMU‐030  RI/FS 6/30/2011 

REDSTONE ARSENAL  CCSWMU‐030  RA(C) 9/30/2011 

REDSTONE ARSENAL  CCSWMU‐035  RI/FS 6/30/2011 

REDSTONE ARSENAL  CCSWMU‐246  IRA 4/30/2011 

REDSTONE ARSENAL  CCSWMU‐247  RI/FS 1/31/2011 

REDSTONE ARSENAL  CCSWMU‐287  RI/FS 9/30/2011 

REDSTONE ARSENAL  CCSWMU‐287  IRA 5/31/2011 

REDSTONE ARSENAL  CCSWMU‐293  RI/FS 9/30/2011 

ROCK ISLAND ARSENAL  CC‐RIA‐69  RI/FS 12/31/2010 

ROCK ISLAND ARSENAL  CC‐RIA‐69  RD 12/31/2010 

SAGINAW  CC0001  RA(C) 4/30/2011 

SCHOFIELD BARRACKS  CCSB0017  SI 6/30/2011 

SCHOFIELD BARRACKS  CCSB0018  SI 10/31/2010 

SIERRA ARMY DEPOT  CC‐SIAD601  SI 1/31/2011 

TRIPLER ARMY MEDICAL CENTER  CCTAMC0001  SI 11/30/2010 

WAIAWA GULCH  CC‐WG‐001  RI/FS 12/31/2010 

WAIAWA GULCH  CC‐WG‐001  RA(C) 9/30/2011 

WEST POINT MIL RESERVATION  CC719Remed  RA(C) 12/31/2010 

WHITE SANDS MISSILE RANGE  CCWS‐09  RA(C) 9/30/2011 

WHITE SANDS MISSILE RANGE  CCWS‐77  RD 9/30/2011 
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YUMA PROVING GROUND  CCYPG‐027  RD  10/31/2010 

YUMA PROVING GROUND  CCYPG‐028  RD  9/30/2011 

YUMA PROVING GROUND  CCYPG‐029  RI/FS  9/30/2011 

YUMA PROVING GROUND  CCYPG‐141  RI/FS  10/31/2010 

YUMA PROVING GROUND  CCYPG‐141  RD  9/30/2011 

YUMA PROVING GROUND  CCYPG‐178  RI/FS  10/31/2010 

YUMA PROVING GROUND  CCYPG‐178  RD  9/30/2011 
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APPENDIX I 

MMRP Site RIP/RC Schedule for FY11 
(Fall 2010 Data) 

 

 
 

Installation Site RIP/RC

FORT BELVOIR FTBL‐005‐R‐05 201010

SIERRA ARMY DEPOT SIAD‐007‐R‐01 201012

SIERRA ARMY DEPOT SIAD‐012‐R‐01 201012

SIERRA ARMY DEPOT SIAD‐013‐R‐01 201012

LONGHORN ARMY AMMUNITION PLANT LHAAP‐001‐R‐01 201101

LONGHORN ARMY AMMUNITION PLANT LHAAP‐003‐R‐01 201101

REDSTONE ARSENAL RSA‐234‐R‐01 201101

FORT LEWIS FTLEW‐008‐R‐01 201103

RADFORD ARMY AMMUNITION PLANT RFAAP‐001‐R‐01 201103

WHEELER ARMY AIRFIELD WAAF‐009‐R‐01 201103

FORT HUACHUCA FTHU‐007‐R‐01 201104

MILAN ARMY AMMUNITION PLANT MAAP‐003‐R‐01 201105

FORT MCCLELLAN ARNG FTMCN‐002‐R‐01 201106

FORT RICHARDSON FTRS‐001‐R‐01 201106

FORT RICHARDSON FTRS‐002‐R‐01 201106

FORT RICHARDSON FTRS‐006‐R‐01 201106

FORT RICHARDSON FTRS‐008‐R‐01 201106

FORT RICHARDSON FTRS‐012‐R‐01 201106

FORT RICHARDSON FTRS‐014‐R‐01 201106

FORT RICHARDSON FTRS‐015‐R‐01 201106

MTA‐L CAMP WILLIAMS WEST FED WILLI‐008‐R‐01 201107

MTA‐L CAMP WILLIAMS WEST FED WILLI‐009‐R‐01 201107

FORT MCCLELLAN ARNG FTMCN‐001‐R‐01 201109

FORT RUCKER FTRU‐004‐R‐01 201109

FORT WAINWRIGHT FTWW‐002‐R‐01 201109

FORT WAINWRIGHT FTWW‐004‐R‐01 201109

FORT WAINWRIGHT FTWW‐008‐R‐01 201109

FORT WAINWRIGHT FTWW‐010‐R‐01 201109

IOWA ARMY AMMUNITION PLANT IAAP‐002‐R‐02 201109

IOWA ARMY AMMUNITION PLANT IAAP‐003‐R‐01 201109

IOWA ARMY AMMUNITION PLANT IAAP‐005‐R‐01 201109

IOWA ARMY AMMUNITION PLANT IAAP‐006‐R‐02 201109

MILAN ARMY AMMUNITION PLANT MAAP‐001‐R‐01 201109

RED RIVER ARMY DEPOT RRAD‐002‐R‐01 201109

RED RIVER ARMY DEPOT RRAD‐007‐R‐01 201109

WHITE SANDS MISSILE RANGE WSMR‐003‐R‐01 201109

WHITE SANDS MISSILE RANGE WSMR‐004‐R‐01 201109

WHITE SANDS MISSILE RANGE WSMR‐006‐R‐01 201109
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INSTALLATION  SITE  PHASE  END DATE 

BLOSSOM POINT RESEARCH FACILITY  BPF‐002‐R‐01  IRA  9/30/2011 

BLOSSOM POINT RESEARCH FACILITY  BPF‐002‐R‐03  IRA  9/30/2011 

CAMP FOGARTY TNG SITE  CMFT‐001‐R‐001  IRA  1/31/2011 

CLACKAMAS/CAMP WITHYCOMBE  WITH‐002‐R‐001  IRA  8/31/2011 

DESERET CHEMICAL DEPOT  DCD‐004‐R‐01  RI/FS  9/30/2011 

FORT BELVOIR  FTBL‐005‐R‐05  SI  10/31/2010 

FORT BELVOIR  FTBL‐014‐R‐01  RI/FS  9/30/2011 

FORT BELVOIR  FTBL‐024‐R‐01  IRA  12/31/2010 

FORT BELVOIR  PBA@MR Belvoir  IRA  10/31/2010 

FORT BLISS  FTBLS‐002‐R‐01  SI  10/31/2010 

FORT HUACHUCA  FTHU‐007‐R‐01  RI/FS  3/31/2011 

FORT JACKSON  FTJA‐003‐R‐01  RI/FS  6/30/2011 

FORT JACKSON  FTJA‐004‐R‐01  RI/FS  6/30/2011 

FORT JACKSON  FTJA‐005‐R‐01  RI/FS  6/30/2011 

FORT JACKSON  FTJA‐006‐R‐01  RI/FS  6/30/2011 

FORT JACKSON  FTJA‐007‐R‐01  RI/FS  6/30/2011 

FORT LEAVENWORTH  FTL‐001‐R‐01  IRA  9/30/2011 

FORT LEAVENWORTH  FTL‐003‐R‐01  SI  4/30/2011 

FORT LEWIS  FTLEW‐008‐R‐01  RA(C)  3/31/2011 

FORT LEWIS  FTLEW‐015‐R‐01  RI/FS  3/31/2011 

FORT MCCLELLAN ARNG  FTMCN‐001‐R‐01  RI/FS  6/30/2011 

FORT MCCLELLAN ARNG  FTMCN‐002‐R‐01  RI/FS  6/30/2011 

FORT POLK  POLK‐001‐R‐01  RI/FS  7/31/2011 

FORT POLK  POLK‐003‐R‐01  RI/FS  7/31/2011 

FORT POLK  POLK‐004‐R‐01  RI/FS  7/31/2011 

FORT RILEY  FTRI‐001‐R‐02  RI/FS  12/31/2010 

FORT RILEY  FTRI‐001‐R‐02  RD  3/31/2011 

FORT RILEY  FTRI‐003‐R‐01  RI/FS  4/30/2011 

FORT RILEY  FTRI‐003‐R‐01  RD  6/30/2011 

FORT RUCKER  FTRU‐004‐R‐01  RI/FS  9/30/2011 

FORT SILL  FSILL‐001‐R‐01  RI/FS  3/31/2011 

FORT SILL  FSILL‐002‐R‐01  RI/FS  9/30/2011 

FORT STEWART  FTSW‐006‐R‐01  IRA  11/30/2010 

FORT WAINWRIGHT  FTWW‐002‐R‐01  RI/FS  9/30/2011 

FORT WAINWRIGHT  FTWW‐004‐R‐01  RI/FS  9/30/2011 

FORT WAINWRIGHT  FTWW‐008‐R‐01  RI/FS  9/30/2011 
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INSTALLATION  SITE  PHASE  END DATE 

FORT WAINWRIGHT  FTWW‐010‐R‐01  RI/FS  9/30/2011 

IOWA ARMY AMMUNITION PLANT  IAAP‐001‐R‐01  RI/FS  9/30/2011 

IOWA ARMY AMMUNITION PLANT  IAAP‐002‐R‐01  RI/FS  9/30/2011 

IOWA ARMY AMMUNITION PLANT  IAAP‐002‐R‐02  RI/FS  9/30/2011 

IOWA ARMY AMMUNITION PLANT  IAAP‐003‐R‐01  RI/FS  9/30/2011 

IOWA ARMY AMMUNITION PLANT  IAAP‐004‐R‐01  RI/FS  9/30/2011 

IOWA ARMY AMMUNITION PLANT  IAAP‐005‐R‐01  RI/FS  9/30/2011 

IOWA ARMY AMMUNITION PLANT  IAAP‐006‐R‐01  RI/FS  9/30/2011 

IOWA ARMY AMMUNITION PLANT  IAAP‐006‐R‐02  RI/FS  9/30/2011 

LONGHORN ARMY AMMUNITION PLANT  LHAAP‐001‐R‐01  RI/FS  1/31/2011 

LONGHORN ARMY AMMUNITION PLANT  LHAAP‐003‐R‐01  RI/FS  1/31/2011 

MILAN ARMY AMMUNITION PLANT  MAAP‐001‐R‐01  RI/FS  5/31/2011 

MILAN ARMY AMMUNITION PLANT  MAAP‐001‐R‐01  RD  9/30/2011 

MILAN ARMY AMMUNITION PLANT  MAAP‐001‐R‐01  RA(C)  9/30/2011 

MILAN ARMY AMMUNITION PLANT  MAAP‐003‐R‐01  RI/FS  5/31/2011 

MILITARY OCEAN TERMINAL CONCORD  MOTCO‐007‐R‐01  SI  5/31/2011 

MILITARY OCEAN TERMINAL CONCORD  MOTCO‐008‐R‐01  SI  5/31/2011 

MILITARY OCEAN TERMINAL CONCORD  MOTCO‐010‐R‐01  SI  5/31/2011 

MTA‐L CAMP WILLIAMS WEST FED  WILLI‐008‐R‐01  RI/FS  7/31/2011 

MTA‐L CAMP WILLIAMS WEST FED  WILLI‐009‐R‐01  RI/FS  7/31/2011 

PAPAGO MILITARY RESERVATION  PMR‐001‐R‐01  RI/FS  2/28/2011 

PAPAGO MILITARY RESERVATION  PMR‐002‐R‐01  RI/FS  2/28/2011 

RADFORD ARMY AMMUNITION PLANT  RFAAP‐001‐R‐01  RD  1/31/2011 

RADFORD ARMY AMMUNITION PLANT  RFAAP‐001‐R‐01  RI/FS  1/31/2011 

RADFORD ARMY AMMUNITION PLANT  RFAAP‐001‐R‐01  RA(C)  3/31/2011 

RAVENNA ARMY AMMUNITION PLANT  RVAAP‐008‐R‐01  RI/FS  9/30/2011 

RAVENNA ARMY AMMUNITION PLANT  RVAAP‐033‐R‐01  RI/FS  9/30/2011 

RED RIVER ARMY DEPOT  RRAD‐001‐R‐01  RI/FS  9/30/2011 

RED RIVER ARMY DEPOT  RRAD‐002‐R‐01  RI/FS  9/30/2011 

RED RIVER ARMY DEPOT  RRAD‐006‐R‐01  RI/FS  9/30/2011 

RED RIVER ARMY DEPOT  RRAD‐007‐R‐01  RI/FS  9/30/2011 

RED RIVER ARMY DEPOT  RRAD‐010‐R‐01  RI/FS  9/30/2011 

REDSTONE ARSENAL  RSA‐141‐R‐01  RI/FS  6/30/2011 

REDSTONE ARSENAL  RSA‐234‐R‐01  SI  1/31/2011 

REDSTONE ARSENAL  RSA‐249‐R‐01  SI  1/31/2011 

REDSTONE ARSENAL  RSA‐249‐R‐01  RI/FS  9/30/2011 
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APPENDIX J 
MMRP Phase Completion Schedule for FY11 

(Fall 2010 Data) 

INSTALLATION  SITE  PHASE  END DATE 

SIERRA ARMY DEPOT  PBA@MR SIAD  RI/FS  12/31/2010 

SIERRA ARMY DEPOT  SIAD‐007‐R‐01  RI/FS  12/31/2010 

SIERRA ARMY DEPOT  SIAD‐012‐R‐01  RI/FS  12/31/2010 

SIERRA ARMY DEPOT  SIAD‐013‐R‐01  RI/FS  12/31/2010 

TOOELE ARMY DEPOT  PBA@MR Tooele  IRA  12/31/2010 

TOOELE ARMY DEPOT  TEAD‐004‐R‐01  IRA  12/31/2010 

TOOELE ARMY DEPOT  TEAD‐006‐R‐01  RI/FS  4/30/2011 

VOLKSTONE  CPDW‐002‐R‐001  IRA  12/31/2010 

WEST POINT MIL RESERVATION  WSTPT‐001‐R‐01  IRA  9/30/2011 

WHEELER ARMY AIRFIELD  WAAF‐009‐R‐01  SI  3/31/2011 

WHEELER ARMY AIRFIELD  WAAF‐010‐R‐01  SI  10/31/2010 

WHITE SANDS MISSILE RANGE  WSMR‐003‐R‐01  RI/FS  9/30/2011 

WHITE SANDS MISSILE RANGE  WSMR‐004‐R‐01  RI/FS  9/30/2011 

WHITE SANDS MISSILE RANGE  WSMR‐006‐R‐01  RI/FS  9/30/2011 

WHITE SANDS MISSILE RANGE  WSMR‐007‐R‐01  RI/FS  9/30/2011 

YUMA PROVING GROUND  YPG‐002‐R‐01  RI/FS  9/30/2011 
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APPENDIX K 
FY11 ER,A Active Sites Workplan 

Summary 
($000) 

 
 
 
 
 

 
  



14 Nov 10 
FINAL 

59 
 

APPENDIX K 
FY11 ER,A Active Sites Workplan 

(Installation Budgets) 

Oversight  Installation  Program  FY 2011 

AMC  ANNISTON ARMY DEPOT  IR 2954

AMC  ANNISTON ARMY DEPOT  MR 114

AMC  ANNISTON ARMY DEPOT  CR 9

AMC  BLUE GRASS ARMY DEPOT  IR 139

AMC  CRANE ARMY AMMUNITION ACTIVITY  CR 536

AMC  HAWTHORNE ARMY DEPOT  IR 143

AMC  HAWTHORNE ARMY DEPOT  MR 2862

AMC  HAWTHORNE ARMY DEPOT  CR 9259

AMC  HOLSTON ARMY AMMUNITION PLANT  IR 220

AMC  IOWA ARMY AMMUNITION PLANT  IR 526

AMC  IOWA ARMY AMMUNITION PLANT  CR 978

AMC  LAKE CITY ARMY AMMUNITION PLANT  IR 1785

AMC  MCALESTER ARMY AMMUNITION PLANT  IR 56

AMC  MCALESTER ARMY AMMUNITION PLANT  MR 26

AMC  MILAN ARMY AMMUNITION PLANT  IR 3294

AMC  MILITARY OCEAN TERMINAL CONCORD  IR 13033

AMC  MILITARY OCEAN TERMINAL CONCORD  MR 1557

AMC  PINE BLUFF ARSENAL  IR 456

AMC  RADFORD ARMY AMMUNITION PLANT  IR 820

AMC  RADFORD ARMY AMMUNITION PLANT  MR 73

AMC  RADFORD ARMY AMMUNITION PLANT  CR 687

AMC  ROCK ISLAND ARSENAL  IR 981

AMC  ROCK ISLAND ARSENAL  CR 24

AMC  TOBYHANNA ARMY DEPOT  IR 120

AMC  WATERVLIET ARSENAL  IR 124

ARMY RESERVE OFFICE  AFRC ALBANY  IR 605

ARMY RESERVE OFFICE  AMSA 137   IR 157

ARMY RESERVE OFFICE  ATCHISON CAVES STORAGE FACILITY  IR 16

ARMY RESERVE OFFICE  AVIATION SUPPLY FACILITY, 49‐A  CR 43

ARMY RESERVE OFFICE  FORT BUCHANAN  IR 380

ARMY RESERVE OFFICE  FORT BUCHANAN  MR 536

ARMY RESERVE OFFICE  FORT BUCHANAN  CR 1902

ARMY RESERVE OFFICE  FORT HUNTER LIGGETT  IR 1597

ARMY RESERVE OFFICE  FORT HUNTER LIGGETT  MR 385

ARMY RESERVE OFFICE  FORT HUNTER LIGGETT  CR 830

ARMY RESERVE OFFICE  FORT MCCOY   IR 53

ARMY RESERVE OFFICE  FORT SNELLING USARC/AMSA  CR 82

ARMY RESERVE OFFICE  LINCOLN AMSA 68  IR 10
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APPENDIX K 
FY11 ER,A Active Sites Workplan 

(Installation Budgets) 
 

Oversight  Installation  Program  FY 2011 

ARMY RESERVE OFFICE  PARKS RESERVE FORCES TRAINING AREA  IR 112

ARMY RESERVE OFFICE  PARKS RESERVE FORCES TRAINING AREA  MR 93

ARMY RESERVE OFFICE  PARKS RESERVE FORCES TRAINING AREA  CR 1140

ARMY RESERVE OFFICE  ST LOUIS ORDNANCE PLANT  IR 363

ARMY RESERVE OFFICE  USARC CAVEN POINT  CR 34

ARMY RESERVE OFFICE  USARC KINGS MILLS (AMSA 59)  IR 80

ARMY RESERVE OFFICE  USARC LODI   CR 606

ARMY RESERVE OFFICE  WELDON SPRING TRAINING AREA  IR 319

ARNG  ANGOON FEDERAL SCOUT ARMORY  MR 35

ARNG  CAMP GRAYLING ARMY AIRFIELD  CR 26

ARNG  CAMP GRUBER  CR 15

ARNG  CAMP MURRAY  MR 12

ARNG  CAMP NAVAJO  IR 120

ARNG  CLACKAMAS/CAMP WITHYCOMBE  MR 124

ARNG  CRAIG ARMORY  MR 15

ARNG  FORT MCCLELLAN ARNG  IR 345

ARNG  HOLY CROSS ARMORY  MR 30

ARNG  HUSLIA FEDERAL SCOUT ARMORY  MR 10

ARNG  JFHQ AK ARNG  MR 430

ARNG  JFHQ AL ARNG   MR 358

ARNG  JFHQ AR ARNG  MR 235

ARNG  JFHQ AZ ARNG   MR 702

ARNG  JFHQ CA ARNG  MR 995

ARNG  JFHQ CO ARNG  MR 779

ARNG  JFHQ CT ARNG   MR 576

ARNG  JFHQ DE ARNG  MR 256

ARNG  JFHQ GA ARNG  MR 381

ARNG  JFHQ HI ARNG   MR 629

ARNG  JFHQ IA ARNG   MR 638

ARNG  JFHQ ID ARNG   MR 446

ARNG  JFHQ IL ARNG   MR 1116

ARNG  JFHQ IN ARNG   MR 449

ARNG  JFHQ KS ARNG   MR 254

ARNG  JFHQ KY ARNG   MR 294

ARNG  JFHQ LA ARNG   MR 52

ARNG  JFHQ MA ARNG  MR 409

ARNG  JFHQ MD ARNG  MR 267

ARNG  JFHQ ME ARNG  MR 689

ARNG  JFHQ MI ARNG  MR 923
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APPENDIX K 
FY11 ER,A Active Sites Workplan 

(Installation Budgets) 
 

Oversight  Installation  Program  FY 2011 

ARNG  JFHQ MN ARNG  MR 729

ARNG  JFHQ MO ARNG  MR 1380

ARNG  JFHQ MS ARNG  MR 336

ARNG  JFHQ MT ARNG  MR 2167

ARNG  JFHQ NC ARNG   MR 225

ARNG  JFHQ ND ARNG   MR 485

ARNG  JFHQ NE ARNG   MR 614

ARNG  JFHQ NJ ARNG   MR 281

ARNG  JFHQ NM ARNG  MR 646

ARNG  JFHQ NV ARNG   MR 325

ARNG  JFHQ NY ARNG   MR 389

ARNG  JFHQ OH ARNG  MR 2864

ARNG  JFHQ OK ARNG   MR 275

ARNG  JFHQ OR ARNG   MR 566

ARNG  JFHQ PA ARNG   MR 881

ARNG  JFHQ RI ARNG   MR 260

ARNG  JFHQ RQ ARNG   MR 459

ARNG  JFHQ SC ARNG   MR 199

ARNG  JFHQ SD ARNG   MR 1492

ARNG  JFHQ TN ARNG   MR 239

ARNG  JFHQ TX ARNG   MR 75

ARNG  JFHQ UT ARNG   MR 1405

ARNG  JFHQ VA ARNG   MR 453

ARNG  JFHQ VI ARNG   MR 331

ARNG  JFHQ VT ARNG   MR 516

ARNG  JFHQ WA ARNG  MR 340

ARNG  JFHQ WI ARNG   MR 589

ARNG  JFHQ WV ARNG  MR 468

ARNG  JFHQ WY ARNG  MR 2053

ARNG  KALTAG FEDERAL SCOUT ARMORY  MR 10

ARNG  KIMAMA TS RUPERT  MR 22

ARNG  KIVALINA FEDERAL SCOUT ARMORY  MR 10

ARNG  LEESBURG TRAINING SITE  CR 9

ARNG  MOBILE OMS 28 & 29  CR 480

ARNG  MTA‐L CAMP WILLIAMS WEST FED  MR 647

ARNG  MTC CAMP BLANDING  CR 61

ARNG  MTC‐H CAMP ROBERTS  IR 245

ARNG  NG EMMONAK ARMORY  CR 91

ARNG  PAPAGO MILITARY RESERVATION  IR 2
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APPENDIX K 
FY11 ER,A Active Sites Workplan 

(Installation Budgets) 
 

Oversight  Installation  Program  FY 2011 

ARNG  PAPAGO MILITARY RESERVATION  CR 54 

ARNG  SELAWIK SCOUT ARMORY  MR 10 

ARNG  TS AFRC LOS ALAMITOS  IR 636 

ARNG  TS AFRC LOS ALAMITOS  CR 130 

ARNG  WAIAWA GULCH  CR 158 

BRAC V ‐ BRAC DIVISION  DESERET CHEMICAL DEPOT  IR 2933 

BRAC V ‐ BRAC DIVISION  DESERET CHEMICAL DEPOT  MR 2908 

IMCOM‐NORTHEAST  ABERDEEN PROVING GROUND  IR 13115 

IMCOM‐NORTHEAST  ABERDEEN PROVING GROUND  MR 3150 

IMCOM‐NORTHEAST  ABERDEEN PROVING GROUND  CR 368 

IMCOM‐NORTHEAST  COLD REGIONS RESEARCH LABORATORY  IR 349 

IMCOM‐NORTHEAST  FORT BELVOIR  IR 2309 

IMCOM‐NORTHEAST  FORT BELVOIR  MR 4740 

IMCOM‐NORTHEAST  FORT BELVOIR  CR 29940 

IMCOM‐NORTHEAST  FORT DRUM   IR 649 

IMCOM‐NORTHEAST  FORT HAMILTON  CR 257 

IMCOM‐NORTHEAST  FORT LEE   IR 325 

IMCOM‐NORTHEAST  FORT LEE   MR 1037 

IMCOM‐NORTHEAST  FORT LEE   CR 34 

IMCOM‐NORTHEAST  FORT LEONARD WOOD  IR 829 

IMCOM‐NORTHEAST  FORT LEONARD WOOD  MR 1667 

IMCOM‐NORTHEAST  FORT LEONARD WOOD  CR 842 

IMCOM‐NORTHEAST  FORT MYER   IR 735 

IMCOM‐NORTHEAST  PICATINNY ARSENAL  IR 2096 

IMCOM‐NORTHEAST  PICATINNY ARSENAL  MR 1515 

IMCOM‐NORTHEAST  PICATINNY ARSENAL  CR 176 

IMCOM‐NORTHEAST  SOLDIER SYSTEMS CENTER  IR 274 

IMCOM‐NORTHEAST  WEST POINT MIL RESERVATION  IR 2438 

IMCOM‐NORTHEAST  WEST POINT MIL RESERVATION  CR 19 

IMCOM‐NORTHWEST  DUGWAY PROVING GROUND  IR 1963 

IMCOM‐NORTHWEST  DUGWAY PROVING GROUND  MR 2207 

IMCOM‐NORTHWEST  FORT CARSON  IR 4024 

IMCOM‐NORTHWEST  FORT CARSON  CR 105 

IMCOM‐NORTHWEST  FORT LEAVENWORTH  IR 119 

IMCOM‐NORTHWEST  FORT LEAVENWORTH  MR 2203 

IMCOM‐NORTHWEST  FORT LEWIS   IR 959 

IMCOM‐NORTHWEST  FORT LEWIS   MR 260 
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APPENDIX K 
FY11 ER,A Active Sites Workplan 

(Installation Budgets) 
 

Oversight  Installation  Program  FY 2011 

IMCOM‐NORTHWEST  FORT LEWIS   CR 73

IMCOM‐NORTHWEST  FORT RILEY   IR 933

IMCOM‐NORTHWEST  FORT RILEY   MR 1247

IMCOM‐NORTHWEST  FORT RILEY   CR 141

IMCOM‐NORTHWEST  YAKIMA TRAINING CENTER  IR 7

IMCOM‐PACIFIC  FORT GREELY   IR 1914

IMCOM‐PACIFIC  FORT GREELY   MR 99

IMCOM‐PACIFIC  FORT GREELY   CR 322

IMCOM‐PACIFIC  FORT SHAFTER   IR 18

IMCOM‐PACIFIC  FORT WAINWRIGHT  IR 5718

IMCOM‐PACIFIC  FORT WAINWRIGHT  MR 144

IMCOM‐PACIFIC  FORT WAINWRIGHT  CR 1129

IMCOM‐PACIFIC  HAINES PIPELINE  IR 515

IMCOM‐PACIFIC  KUNIA FIELD STATION  IR 23

IMCOM‐PACIFIC  MAKUA MILITARY RESERVATION  MR 802

IMCOM‐PACIFIC  POHAKULOA TRAINING AREA  IR 38

IMCOM‐PACIFIC  POHAKULOA TRAINING AREA  MR 7905

IMCOM‐PACIFIC  SCHOFIELD BARRACKS  IR 915

IMCOM‐PACIFIC  SCHOFIELD BARRACKS  MR 1368

IMCOM‐PACIFIC  SCHOFIELD BARRACKS  CR 52

IMCOM‐PACIFIC  TRIPLER ARMY MEDICAL CENTER  IR 100

IMCOM‐PACIFIC  WAIKAKALAUA AMMO STORAGE TUNNELS  MR 802

IMCOM‐PACIFIC  WHEELER ARMY AIRFIELD  MR 240

IMCOM‐SOUTHEAST  FORT BENNING  IR 1251

IMCOM‐SOUTHEAST  FORT BENNING  MR 196

IMCOM‐SOUTHEAST  FORT BENNING  CR 1030

IMCOM‐SOUTHEAST  FORT BRAGG   IR 214

IMCOM‐SOUTHEAST  FORT BRAGG   CR 398

IMCOM‐SOUTHEAST  FORT CAMPBELL  CR 39

IMCOM‐SOUTHEAST  FORT GORDON  IR 425

IMCOM‐SOUTHEAST  FORT GORDON  CR 525

IMCOM‐SOUTHEAST  FORT JACKSON  IR 108

IMCOM‐SOUTHEAST  FORT JACKSON  MR 1792

IMCOM‐SOUTHEAST  FORT JACKSON  CR 829

IMCOM‐SOUTHEAST  FORT KNOX   IR 179

IMCOM‐SOUTHEAST  FORT POLK   IR 276
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APPENDIX K 
FY11 ER,A Active Sites Workplan 

(Installation Budgets) 
 

Oversight  Installation  Program  FY 2011 

IMCOM‐SOUTHEAST  FORT POLK   MR  120 

IMCOM‐SOUTHEAST  FORT POLK   CR  897 

IMCOM‐SOUTHEAST  FORT RUCKER   IR  453 

IMCOM‐SOUTHEAST  FORT RUCKER   MR  50 

IMCOM‐SOUTHEAST  FORT STEWART   IR  343 

IMCOM‐SOUTHEAST  FORT STEWART   MR  2800 

IMCOM‐SOUTHEAST  FORT STEWART   CR  417 

IMCOM‐SOUTHEAST  HUNTER ARMY AIRFIELD   IR  1537 

IMCOM‐SOUTHEAST  REDSTONE ARSENAL   IR  4957 

IMCOM‐SOUTHEAST  REDSTONE ARSENAL   MR  1205 

IMCOM‐SOUTHEAST  REDSTONE ARSENAL   CR  3471 

IMCOM‐SOUTHWEST  CAMP BULLIS   IR  154 

IMCOM‐SOUTHWEST  CAMP BULLIS   MR  273 

IMCOM‐SOUTHWEST  FORT BLISS   IR  14 

IMCOM‐SOUTHWEST  FORT BLISS   MR  6171 

IMCOM‐SOUTHWEST  FORT HUACHUCA   IR  117 

IMCOM‐SOUTHWEST  FORT HUACHUCA   MR  271 

IMCOM‐SOUTHWEST  FORT SILL   IR  1669 

IMCOM‐SOUTHWEST  FORT SILL   MR  1976 

IMCOM‐SOUTHWEST  NATIONAL TRAINING CENTER AND FORT IRWIN   IR  144 

IMCOM‐SOUTHWEST  NATIONAL TRAINING CENTER AND FORT IRWIN   MR  6637 

IMCOM‐SOUTHWEST  NATIONAL TRAINING CENTER AND FORT IRWIN   CR  1315 

IMCOM‐SOUTHWEST  PRESIDIO OF MONTEREY   IR  1 

IMCOM‐SOUTHWEST  WHITE SANDS MISSILE RANGE   IR  752 

IMCOM‐SOUTHWEST  WHITE SANDS MISSILE RANGE   MR  894 

IMCOM‐SOUTHWEST  WHITE SANDS MISSILE RANGE   CR  10 

IMCOM‐SOUTHWEST  YUMA PROVING GROUND   IR  245 

IMCOM‐SOUTHWEST  YUMA PROVING GROUND   CR  714 

LEGACY BRAC I‐IV ‐ BRAC DIV  FORT GEORGE G MEADE   IR  866 

LEGACY BRAC I‐IV ‐ BRAC DIV  FORT GEORGE G MEADE   MR  4 

LEGACY BRAC I‐IV ‐ BRAC DIV  LETTERKENNY ARMY DEPOT   IR  211 

LEGACY BRAC I‐IV ‐ BRAC DIV  RED RIVER ARMY DEPOT   IR  392 

LEGACY BRAC I‐IV ‐ BRAC DIV  RED RIVER ARMY DEPOT   MR  193 

LEGACY BRAC I‐IV ‐ BRAC DIV  SIERRA ARMY DEPOT   IR  486 

LEGACY BRAC I‐IV ‐ BRAC DIV  TOOELE ARMY DEPOT   IR  2944 

LEGACY BRAC I‐IV ‐ BRAC DIV  TOOELE ARMY DEPOT   MR  100 
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APPENDIX K 

FY11 ER,A Active Sites Workplan 
(Installation Budgets) 

 

Oversight  Installation  Program  FY 2011 

MEDCOM  FOREST GLEN  IR 300

MEDCOM  FORT DETRICK  IR 64

MEDCOM  FORT DETRICK  CR 142

NON‐BRAC EXCESS ‐ BRAC DIV  BADGER ARMY AMMUNITION PLANT  IR 9403

NON‐BRAC EXCESS ‐ BRAC DIV  CHARLES MELVIN PRICE SUPPORT CENTER  IR 67

NON‐BRAC EXCESS ‐ BRAC DIV  CORNHUSKER ARMY AMMUNITION PLANT  IR 2020

NON‐BRAC EXCESS ‐ BRAC DIV  CORNHUSKER ARMY AMMUNITION PLANT  MR  201

NON‐BRAC EXCESS ‐ BRAC DIV  INDIANA ARMY AMMUNITION PLANT  IR 431

NON‐BRAC EXCESS ‐ BRAC DIV  JOLIET AAP  IR 339

NON‐BRAC EXCESS ‐ BRAC DIV  JOLIET AAP  MR  313

NON‐BRAC EXCESS ‐ BRAC DIV  LONGHORN ARMY AMMUNITION PLANT  IR 564

NON‐BRAC EXCESS ‐ BRAC DIV  RAVENNA ARMY AMMUNITION PLANT  IR 3133

NON‐BRAC EXCESS ‐ BRAC DIV  RAVENNA ARMY AMMUNITION PLANT  MR  368

NON‐BRAC EXCESS ‐ BRAC DIV  RAVENNA ARMY AMMUNITION PLANT  CR 1377

NON‐BRAC EXCESS ‐ BRAC DIV  ROCKY MOUNTAIN ARSENAL  IR 20000

NON‐BRAC EXCESS ‐ BRAC DIV  TWIN CITIES ARMY AMMUNITION PLANT  IR 1232

NON‐BRAC EXCESS ‐ BRAC DIV  VOLUNTEER ARMY AMMUNITION PLANT  IR 1244
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APPENDIX L 
OUTYEAR PLANNING FORECAST 

 ($000) 

 
  

INSTALLATION  PROGRAM FY2012 FY2013 FY2014 FY2015  FY2016  FY2017 OUTYEAR 

ABERDEEN PROVING GROUND   IR 16290 12884 5550 4909  4841  4305 67743

ABERDEEN PROVING GROUND   MR 4412 3964 4508 18106  17938  17777 3559

ABERDEEN PROVING GROUND   CR 412 615 390 415  35  37 0

AFRC ALBANY   IR 0 0 0 0  0  0 0

AKIAK FEDERAL SCOUT ARMORY   CR 483 0 0 0  0  0 0

AMERICAN SAMOA LTA   MR 0 0 0 0  0  0 0

AMSA 137   IR 0 0 0 0  0  0 0

ANGOON FEDERAL SCOUT ARMORY   MR 5 0 0 0  0  0 0

ANNISTON ARMY DEPOT   IR 1435 1268 1268 1262  1070  1070 25588

ANNISTON ARMY DEPOT   MR 0 803 76 1192  0  0 76

ANNISTON ARMY DEPOT   CR 9 0 0 0  0  0 0

ATCHISON CAVES STORAGE FACILITY   IR 17 17 18 18  18  18 271

AVIATION SUPPLY FACILITY, 49‐A   CR 53 0 0 0  0  0 0

BADGER ARMY AMMUNITION PLANT   IR 7508 3690 3647 3647  3647  1676 49268

BADGER ARMY AMMUNITION PLANT   CR 0 0 0 0  0  0 0

BLOSSOM POINT RESEARCH FACILITY   MR 0 0 102 0  184  7022 504

BLUE GRASS ARMY DEPOT   IR 66 39 64 15  6  12 0

BLUE GRASS ARMY DEPOT   MR 0 0 0 0  0  0 0

CAMP BARKELEY   MR 76 917 0 0  0  0 0

CAMP BULLIS   IR 147 102 51 128  77  77 550

CAMP BULLIS   MR 68 69 50 825  49  98 226

CAMP CROWDER   IR 0 0 0 0  0  0 0

CAMP FOGARTY TNG SITE   MR 1002 0 16 0  653  0 0

CAMP GRAYLING ARMY AIRFIELD   CR 49 49 49 25  0  0 0

CAMP GRUBER   CR 0 0 0 0  0  0 0

CAMP MURRAY   MR 12 131 0 0  0  0 0

CAMP NAVAJO   IR 160 160 160 180  160  160 500

CHARLES MELVIN PRICE SUPPORT CENTER   IR 42 42 42 42  42  42 928

CLACKAMAS/CAMP WITHYCOMBE   MR 0 4150 4376 0  16763  0 1239

COLD REGIONS RESEARCH LABORATORY   IR 349 349 373 349  349  349 2183

CORNHUSKER ARMY AMMUNITION PLANT   IR 2020 2020 1174 1118  1118  1118 3968

CORNHUSKER ARMY AMMUNITION PLANT   MR 19 0 0 0  0  0 0

CRAIG ARMORY   MR 3 0 0 0  0  0 0

CRANE ARMY AMMUNITION ACTIVITY   CR 0 35 0 0  0  0 0

DESERET CHEMICAL DEPOT   IR 3165 0 0 0  0  24 0

DESERET CHEMICAL DEPOT   MR 2005 4655 2151 0  0  648 486
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APPENDIX L 
OUTYEAR PLANNING FORECAST 

($000) 

 

INSTALLATION  PROGRAM FY2012 FY2013 FY2014 FY2015  FY2016  FY2017 OUTYEAR 

DESERET CHEMICAL DEPOT   CR 95 3796 0 0  0  0 54

DUGWAY PROVING GROUND  IR 2848 1591 964 1229  838  802 20281

DUGWAY PROVING GROUND  MR 2207 99 50 16782  16730  68 152

FIRESTONE CSMS   MR 0 17 554 0  0  0 0

FOREST GLEN   IR 915 541 4496 269  269  268 1850

FORT A P HILL   MR 106 47 1864 80  79  0 0

FORT BELVOIR   IR 4185 398 385 742  742  742 18064

FORT BELVOIR   MR 1019 28985 2235 1848  0  0 0

FORT BELVOIR   CR 9886 4751 4576 4542  4799  4799 98113

FORT BENNING   IR 976 722 596 438  292  335 196

FORT BENNING   MR 40 626 0 0  0  0 0

FORT BENNING   CR 87 63 64 20  0  0 0

FORT BLISS   IR 0 0 0 0  0  0 0

FORT BLISS   MR 100 0 14000 28600  45000  3573 5680

FORT BRAGG   IR 214 269 174 174  184  153 2211

FORT BRAGG   MR 0 0 0 0  0  0 0

FORT BRAGG   CR 323 248 169 153  143  83 2219

FORT BUCHANAN   IR 623 323 375 52  52  52 319

FORT BUCHANAN   MR 269 295 0 208  0  0 0

FORT BUCHANAN   CR 632 225 178 140  174  0 0

FORT CAMPBELL   IR 101 283 38 110  168  123 2315

FORT CAMPBELL   MR 55 55 0 50  3803  167 0

FORT CAMPBELL   CR 39 99 39 39  39  39 156

FORT CARSON   IR 3586 2704 1879 784  181  181 1010

FORT CARSON   CR 0 0 0 0  42  42 336

FORT CHAFFEE MANEUVER TRAINING CTR   IR 0 0 0 0  0  0 0

FORT DETRICK   IR 3044 166 4618 169  169  169 1423

FORT DETRICK   CR 142 154 60 60  60  55 244

FORT DRUM   IR 1045 130 130 130  358  235 4220

FORT DRUM   CR 0 0 0 0  0  0 0

FORT GEORGE G MEADE   IR 855 850 879 749  646  1177 3664

FORT GEORGE G MEADE   MR 4 4 4 4  38  72 181

FORT GORDON   IR 20 0 0 81  60  60 137

FORT GORDON   CR 169 116 116 48  0  0 0

FORT GREELY   IR 1175 886 397 380  0  0 383

FORT GREELY   MR 0 406 0 53  0  0 53
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INSTALLATION  PROGRAM FY2012 FY2013 FY2014 FY2015  FY2016  FY2017 OUTYEAR 

FORT GREELY   CR 74 74 56 96  0  0 96

FORT HAMILTON   CR 178 30 59 0  0  0 0

FORT HUACHUCA   IR 6 5 6 5  6  5 23

FORT HUACHUCA   MR 50 1454 1454 0  0  0 0

FORT HUACHUCA   CR 0 0 0 0  0  0 0

FORT HUNTER LIGGETT   IR 822 822 822 547  547  547 4092

FORT HUNTER LIGGETT   MR 27 0 0 0  0  0 0

FORT HUNTER LIGGETT   CR 1050 680 680 804  355  355 1065

FORT INDIANTOWN GAP TRAINING SITE   MR 80 50 0 10293  10293  0 173

FORT JACKSON   IR 28 28 115 111  111  118 709

FORT JACKSON   MR 89 1906 248 235  0  0 0

FORT JACKSON   CR 231 95 95 95  93  139 75

FORT KNOX   IR 175 171 214 187  187  187 1148

FORT KNOX   CR 0 0 0 0  0  0 0

FORT LEAVENWORTH   IR 4789 4382 37 314  10  53 2266

FORT LEAVENWORTH   MR 147 147 0 0  0  0 0

FORT LEE   IR 265 374 226 307  74  0 0

FORT LEE   MR 114 203 6394 21  41  42 295

FORT LEE   CR 34 35 35 35  36  0 0

FORT LEONARD WOOD   IR 468 464 464 463  439  272 4898

FORT LEONARD WOOD   MR 0 0 201 5257  100  64 1792

FORT LEONARD WOOD   CR 2905 359 0 0  0  0 0

FORT LEWIS   IR 783 2459 685 589  610  597 0

FORT LEWIS   MR 260 260 0 0  0  0 0

FORT LEWIS   CR 125 11 11 51  0  0 0

FORT MCCLELLAN ARNG   IR 229 232 202 90  202  0 2330

FORT MCCLELLAN ARNG   MR 0 0 0 0  0  0 0

FORT MCCOY   IR 39 42 43 46  18  18 54

FORT MCNAIR   IR 0 0 0 0  0  0 0

FORT MCPHERSON   IR 0 0 0 0  0  0 0

FORT MISSOULA ARNG   MR 0 0 120 4783  0  0 221

FORT MYER   IR 202 201 57 57  57  57 158

FORT PICKETT ARNG MTC   IR 0 0 0 0  0  0 0

FORT POLK   IR 281 276 300 259  254  254 4510

FORT POLK   MR 1690 145 139 139  139  138 493

FORT POLK   CR 3364 646 564 522  490  153 0
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INSTALLATION  PROGRAM FY2012 FY2013 FY2014 FY2015  FY2016  FY2017 OUTYEAR 

FORT RILEY   IR 1104 935 387 45  2  298 225

FORT RILEY   MR 0 161 0 0  0  0 0

FORT RILEY   CR 5 0 0 25  0  0 25

FORT RUCKER   IR 339 278 281 334  272  272 1167

FORT RUCKER   MR 116 0 1418 0  32  32 254

FORT SHAFTER   IR 50 22 23 21  48  21 92

FORT SHAFTER   MR 1143 3699 0 0  0  135 126

FORT SILL   IR 508 485 485 485  485  24 0

FORT SILL   MR 0 810 5495 167  0  167 167

FORT SNELLING USARC/AMSA   CR 82 0 0 0  0  0 0

FORT STEWART   IR 426 424 207 207  207  40 120

FORT STEWART   MR 2 46 39 1546  0  0 389

FORT STEWART   CR 319 562 194 96  0  0 0

FORT WAINWRIGHT   IR 1564 1306 984 1532  550  610 12610

FORT WAINWRIGHT   MR 0 0 0 50  0  0 50

FORT WAINWRIGHT   CR 846 91 54 31  0  65 428

FORT WILLIAM HENRY HARRISON   MR 0 0 50 1501  0  0 0

HAINES PIPELINE   IR 542 542 395 396  236  189 427

HAWTHORNE ARMY DEPOT   IR 174 135 115 149  30  0 0

HAWTHORNE ARMY DEPOT   MR 5064 7544 35945 32284  0  50 251415

HAWTHORNE ARMY DEPOT   CR 6671 2848 0 0  0  0 0

HELEMANO RAD REC STATION   CR 0 0 0 0  0  0 0

HOLSTON ARMY AMMUNITION PLANT   IR 227 215 215 258  215  215 686

HOLY CROSS ARMORY   MR 3 0 0 0  0  0 0

HUNTER ARMY AIRFIELD   IR 567 566 566 566  566  146 145

HUSLIA FEDERAL SCOUT ARMORY   MR 3 0 0 0  0  0 0

INDIANA ARMY AMMUNITION PLANT   IR 10 0 0 0  0  0 0

IOWA ARMY AMMUNITION PLANT   IR 526 276 40 0  0  0 14203

IOWA ARMY AMMUNITION PLANT   MR 147 5559 0 0  0  0 2080

IOWA ARMY AMMUNITION PLANT   CR 162 172 0 0  0  0 0

JFHQ AK ARNG   MR 3 0 0 966  0  0 813

JFHQ AL ARNG   MR 0 0 478 0  0  5 132

JFHQ AR ARNG   MR 0 0 477 0  0  1 31

JFHQ AZ ARNG   MR 0 3304 0 0  70  2322 1816

JFHQ CA ARNG   MR 0 0 1410 3319  50  262 4484

JFHQ CO ARNG   MR 5735 5349 0 4913  2026  0 136
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INSTALLATION  PROGRAM FY2012 FY2013 FY2014 FY2015  FY2016  FY2017 OUTYEAR 

JFHQ CT ARNG   MR 0 0 1626 0  0  10 33

JFHQ DE ARNG   MR 0 0 0 0  0  611 0

JFHQ GA ARNG   MR 0 0 983 0  0  5 128

JFHQ GA ARNG   CR 64 99 79 78  78  76 220

JFHQ HI ARNG   MR 0 0 1737 0  0  29 1094

JFHQ IA ARNG   MR 0 0 2113 0  0  26 741

JFHQ ID ARNG   MR 0 0 1008 0  0  1075 739

JFHQ IL ARNG   MR 0 6235 0 29  1608  292 138

JFHQ IN ARNG   MR 0 0 2053 0  0  59 1839

JFHQ KS ARNG   MR 0 0 489 0  0  4 611

JFHQ KY ARNG   MR 0 0 489 0  0  2 540

JFHQ LA ARNG   MR 0 0 0 0  0  0 0

JFHQ MA ARNG   MR 0 0 1745 0  0  1245 404

JFHQ MD ARNG   MR 0 0 0 0  0  0 0

JFHQ ME ARNG   MR 0 1959 0 0  13  326 3347

JFHQ MI ARNG   MR 0 3935 0 0  46  2146 0

JFHQ MN ARNG   MR 0 1188 0 0  21  3985 0

JFHQ MO ARNG   MR 2219 0 863 2976  465  2295 941

JFHQ MS ARNG   MR 0 0 1019 0  0  6 693

JFHQ MT ARNG   MR 14169 6585 0 991  6928  12916 1200

JFHQ NC ARNG   MR 0 0 0 0  0  0 0

JFHQ ND ARNG   MR 0 0 1589 0  0  12 1366

JFHQ NE ARNG   MR 0 2780 0 0  21  1284 1607

JFHQ NJ ARNG   MR 0 0 0 0  0  0 0

JFHQ NM ARNG   MR 0 4629 0 0  88  2272 213

JFHQ NV ARNG   MR 0 0 612 0  0  845 39

JFHQ NY ARNG   MR 0 0 1195 0  3526  597 566

JFHQ OH ARNG   MR 0 0 1061 0  0  6 174

JFHQ OK ARNG   MR 0 0 465 0  0  1 20

JFHQ OR ARNG   MR 0 0 0 0  0  609 0

JFHQ PA ARNG   MR 1967 0 0 2668  5850  590 1057

JFHQ RI ARNG   MR 0 0 0 0  587  0 40

JFHQ RQ ARNG   MR 0 0 0 0  0  0 0

JFHQ SC ARNG   MR 0 0 462 0  0  2 42

JFHQ SD ARNG   MR 645 6396 515 1383  3063  0 2103

JFHQ TN ARNG   MR 0 0 455 0  0  2 49
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INSTALLATION  PROGRAM FY2012 FY2013 FY2014 FY2015  FY2016  FY2017 OUTYEAR 

JFHQ TX ARNG   MR 0 0 495 0  643  5 131

JFHQ UT ARNG   MR 0 6622 0 0  88  6594 219

JFHQ VA ARNG   MR 0 0 511 0  0  628 225

JFHQ VI ARNG   MR 0 0 0 0  0  0 0

JFHQ VT ARNG   MR 0 0 1822 0  0  581 1090

JFHQ WA ARNG   MR 0 0 1162 0  0  587 515

JFHQ WI ARNG   MR 0 0 1142 0  0  595 973

JFHQ WV ARNG   MR 0 0 521 0  0  1 560

JFHQ WY ARNG   MR 2053 0 3040 8546  1842  538 4360

JOLIET AAP   IR 560 359 339 339  339  339 8381

JOLIET AAP   MR 261 2564 2564 0  0  0 180

KALTAG FEDERAL SCOUT ARMORY   MR 3 0 0 0  0  0 0

KIMAMA TS RUPERT   MR 22 72 2868 0  0  0 161

KIVALINA FEDERAL SCOUT ARMORY   MR 3 0 0 0  0  0 0

KUNIA FIELD STATION   IR 23 23 24 24  24  24 24

KWIGILLINGOK SCOUT ARMORY   CR 0 0 0 0  0  0 0

LAKE CITY ARMY AMMUNITION PLANT   IR 1785 2890 2890 2890  2890  2890 60227

LEESBURG TRAINING SITE   CR 5 19 5 5  5  5 97

LETTERKENNY ARMY DEPOT   IR 393 228 237 246  599  347 500

LINCOLN AMSA 68   IR 0 0 0 0  10  0 0

LONGHORN ARMY AMMUNITION PLANT   IR 532 511 75 75  524  524 12053

LONGHORN ARMY AMMUNITION PLANT   MR 72 0 0 0  0  72 0

LOUISIANA ARMY AMMUNITION PLANT   IR 839 0 79 31  79  0 186

LTA ‐ MARION ENGR DEPOT EAST   IR 10 0 0 0  0  0 0

MAKUA MILITARY RESERVATION   MR 0 100 12668 0  0  0 402

MCALESTER ARMY AMMUNITION PLANT   IR 36 30 26 451  379  379 7618

MCALESTER ARMY AMMUNITION PLANT   MR 703 128 4196 468  12  0 305

MILAN ARMY AMMUNITION PLANT   IR 3295 3257 7300 1748  1748  1748 26584

MILAN ARMY AMMUNITION PLANT   MR 0 0 0 0  0  0 0

MILITARY OCEAN TERMINAL CONCORD   IR 3245 444 574 564  524  524 2137

MILITARY OCEAN TERMINAL CONCORD   MR 1556 1556 1555 1554  2000  17981 18228

MOBILE OMS 28 & 29   CR 76 53 0 0  0  0 0

MOFFETT FIELD USARC   CR 0 0 0 0  0  0 0

MTA‐L CAMP WILLIAMS WEST FED   MR 36 150 13377 0  0  0 0

MTC CAMP BLANDING   CR 739 473 620 618  618  618 3498

MTC‐H CAMP ROBERTS   IR 234 234 234 283  234  234 743
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INSTALLATION  PROGRAM
FY201

2 FY2013 FY2014 FY2015  FY2016  FY2017 OUTYEAR 

NATIONAL TRAINING CENTER AND FORT 
IRWIN  

IR 144 144 194 144  0  0 2156

NATIONAL TRAINING CENTER AND FORT 
IRWIN  

MR 511 0 0 0  0  0 6129

NATIONAL TRAINING CENTER AND FORT 
IRWIN  

CR 1159 748 22053 799  799  799 21567

NEWTOK FEDERAL SCOUT ARMORY   CR 0 0 0 0  0  0 0

NG AKIACHAK ARMORY   CR 0 0 0 0  0  0 0

NG ALAKANUK ARMORY   CR 0 800 0 0  0  0 0

NG EEK ARMORY   CR 914 0 0 0  0  0 0

NG EMMONAK ARMORY   CR 0 434 0 0  0  0 0

NG FORT YUKON ARMORY   CR 0 742 0 0  0  0 0

NG GAMBELL ARMORY   CR 0 402 0 0  0  0 0

NG HOOPER BAY ARMORY   CR 0 0 0 0  0  0 0

NG KASIGLUK ARMORY   CR 195 0 0 0  0  0 0

NG KIPNUK ARMORY   CR 0 247 0 0  0  0 0

NG KOTLIK ARMORY   CR 0 154 0 0  0  0 0

NG KWETHLUK ARMORY   CR 154 0 0 0  0  0 0

NG MOUNTAIN VILLAGE ARMORY   CR 0 374 0 0  0  0 0

NG NAPAKIAK ARMORY   CR 1130 0 0 0  0  0 0

NG NAPASKIAK ARMORY   CR 804 0 0 0  0  0 0

NG NIGHTMUTE ARMORY   CR 285 0 0 0  0  0 0

NG NUNAPITCHUK ARMORY   CR 443 0 0 0  0  0 0

NG SAVOONGA ARMORY   CR 0 2681 0 0  0  0 0

NG SCAMMON BAY ARMORY  CR 0 0 0 0  0  0 0

NG ST MARYS ARMORY   CR 0 857 0 0  0  0 0

NG STEBBINS ARMORY   CR 0 1077 0 0  0  0 0

NG TOKSOOK BAY ARMORY   CR 1146 0 0 0  0  0 0

NG TUNTUTULIAK ARMORY   CR 455 0 0 0  0  0 0

NG TUNUNAK ARMORY   CR 262 0 0 0  0  0 0

PAPAGO MILITARY RESERVATION   IR 2 2 2 22  2  2 26

PAPAGO MILITARY RESERVATION   MR 0 0 0 0  0  0 0

PAPAGO MILITARY RESERVATION   CR 54 54 54 0  0  0 0

PARKS RESERVE FORCES TRAINING AREA   IR 73 45 45 45  0  0 0

PARKS RESERVE FORCES TRAINING AREA   MR 59 0 0 0  0  0 0

PARKS RESERVE FORCES TRAINING AREA   CR 0 0 0 0  0  0 0

PHOENIX MILITARY RESERVATION   IR 0 0 0 0  0  0 0

PICATINNY ARSENAL   IR 2017 238 113 92  683  651 3717

PICATINNY ARSENAL   MR 1734 2991 1197 12765  46671  153 1897
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INSTALLATION  PROGRAM FY2012 FY2013 FY2014 FY2015  FY2016  FY2017 OUTYEAR 

PICATINNY ARSENAL   CR 15 1666 33 32  33  0 0

PINE BLUFF ARSENAL   IR 456 456 504 456  456  456 1110

PINE BLUFF ARSENAL   MR 3106 77 939 180  67  67 660

POHAKULOA TRAINING AREA   IR 250 78 23 24  48  24 126

POHAKULOA TRAINING AREA   MR 0 0 1295 0  6177  22300 236962

PRESIDIO OF MONTEREY   IR 1 1 1 1  1  1 0

RADFORD ARMY AMMUNITION PLANT   IR 4683 735 734 734  677  677 2888

RADFORD ARMY AMMUNITION PLANT   MR 69 69 69 69  69  69 207

RADFORD ARMY AMMUNITION PLANT   CR 0 0 0 0  0  0 0

RAVENNA ARMY AMMUNITION PLANT   IR 3318 4152 2975 2970  796  796 4529

RAVENNA ARMY AMMUNITION PLANT   MR 939 674 5688 333  2091  219 1778

RAVENNA ARMY AMMUNITION PLANT   CR 661 1112 1011 1755  10901  205 1282

RED RIVER ARMY DEPOT   IR 6889 188 189 301  238  189 3439

RED RIVER ARMY DEPOT   MR 3678 11664 68 6703  0  0 437

RED RIVER ARMY DEPOT   CR 828 0 50 10821  0  0 1829

REDSTONE ARSENAL   IR 5523 3913 4142 1337  1430  2554 10658

REDSTONE ARSENAL   MR 375 208 79 123  157  351 790

REDSTONE ARSENAL   CR 3738 3148 379 86  86  348 250

RIVER ROAD TRAINING SITE   MR 0 0 0 0  33  1334 0

ROCK ISLAND ARSENAL   IR 741 327 376 364  345  345 2799

ROCK ISLAND ARSENAL   CR 221 83 79 79  79  79 395

ROCKY MOUNTAIN ARSENAL   IR 10000 10000 7720 5553  5410  5720 103658

SAGINAW   CR 0 0 0 23  29  0 0

SCHOFIELD BARRACKS   IR 798 729 738 624  911  1042 0

SCHOFIELD BARRACKS   MR 85 4044 177 333  0  0 0

SCHOFIELD BARRACKS   CR 0 57 57 57  0  0 0

SELAWIK SCOUT ARMORY   MR 3 0 0 0  0  0 0

SIERRA ARMY DEPOT   IR 546 63 372 478  654  440 6118

SIERRA ARMY DEPOT   MR 0 128 562 128  499  260 1885

SIERRA ARMY DEPOT   CR 0 0 0 0  0  0 0

SOLDIER SYSTEMS CENTER   IR 276 191 590 266  150  150 7750

ST LOUIS ORDNANCE PLANT   IR 318 318 318 318  376  318 957

TOBYHANNA ARMY DEPOT   IR 133 120 120 121  120  133 0

TOBYHANNA ARMY DEPOT   MR 0 75 0 0  76  0 0

TOOELE ARMY DEPOT   IR 1561 1449 1279 4596  731  846 0

TOOELE ARMY DEPOT   MR 2046 155 10202 0  0  0 1008
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INSTALLATION  PROGRAM FY2012 FY2013 FY2014 FY2015  FY2016  FY2017 OUTYEAR 

TRIPLER ARMY MEDICAL CENTER   IR 74 67 68 70  120  70 189

TRIPLER ARMY MEDICAL CENTER   CR 0 152 152 152  0  0 0

TS AFRC LOS ALAMITOS   IR 633 724 724 771  724  724 3673

TS AFRC LOS ALAMITOS   CR 130 57 67 0  0  0 0

TWIN CITIES ARMY AMMUNITION PLANT   IR 45136 1222 1136 1222  1136  1222 26962

USARC CAVEN POINT   CR 44 0 0 0  0  0 0

USARC KINGS MILLS (AMSA 59)   IR 0 0 0 0  0  0 0

USARC LODI   CR 0 0 0 0  0  0 0

VOLKSTONE   MR 977 0 0 0  584  0 165

VOLUNTEER ARMY AMMUNITION PLANT   IR 5365 5394 5350 320  312  329 5389

WAIAWA GULCH   CR 67 67 66 0  0  0 0

WAIKAKALAUA AMMO STORAGE 
TUNNELS  

MR 0 50 0 19410  0  0 392

WATERVLIET ARSENAL   IR 124 124 124 124  124  124 124

WELDON SPRING TRAINING AREA   IR 1809 120 177 120  120  120 2372

WEST POINT MIL RESERVATION   IR 3085 343 343 504  1099  1187 2226

WEST POINT MIL RESERVATION   MR 0 0 0 0  4685  20185 13789

WEST POINT MIL RESERVATION   CR 0 0 0 0  0  0 0

WHEELER ARMY AIRFIELD   MR 1333 7103 68 93  28  178 290

WHITE SANDS MISSILE RANGE   IR 441 379 921 885  1206  768 5355

WHITE SANDS MISSILE RANGE   MR 0 0 449 17959  0  0 175

WHITE SANDS MISSILE RANGE   CR 228 30 30 30  47  47 548

YAKIMA TRAINING CENTER   IR 7 7 7 7  7  60 0

YUMA PROVING GROUND   IR 170 170 155 155  230  100 920

YUMA PROVING GROUND   MR 0 0 0 50  6169  0 525

YUMA PROVING GROUND   CR 9419 3650 161 161  161  161 723
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AAA Army Audit Agency 
AAP Army Ammunition Plant 
AAR 
ACOM 

After-Action Report 
Army Command 

ACSIM Assistant Chief of Staff for Installation Management 
AEDB-R Army Environmental Database for Restoration 
AEDB-CC Army Environmental Database for Compliance Cleanup 
AECS Army Environmental Cleanup Strategy 
AELC Architect and Engineers Legislative Council 
AMC Army Materiel Command 
AMSA 
AECS 
AECSP 

Army Medical Surveillance Activity 
Army’s Environmental Cleanup Strategy 
Army Environmental Cleanup Strategic Plan 

ASA (I&E) Assistant Secretary of the Army for Installations and Environment 
ATSDR 
BD/DR 

Agency for Toxic Substances and Disease Registry 
Building Demolition and Debris Removal 

BRAC 
BES 
CA 

Base Realignment and Closure  
Budget Estimate Submission 
Cooperative Agreement 

CC Compliance-related Cleanup 
CERCLA Comprehensive Environment Response, Compensation and Liability Act 
CFO Chief Financial Officer 
CHPPM 
CLINs 

Center for Health Promotion and Preventive Medicine 
Contract Line Item Numbers 

CONUS Continental United States 
COR Close-Out Report 
CR 
CTC 

Compliance Restoration 
Cost to Complete 

CX Center of Expertise 
DA Defense Agency or Department of Army 
DASA 
 (ESOH) 
DENIX 

Deputy Assistant Secretary of the Army for Environment, Safety and 
Occupational Health  
Defense Environmental Network Information Exchange 

DERP Defense Environmental Restoration Program 
DFAS Defense Finance and Accounting Service 
DOD  
DMM 

Department of Defense   
Discarded Military Munitions 

DSMOA 
DUSD (I&E) 

Defense and State Memorandum of Agreement 
Deputy Under Secretary of Defense for Installations, and Environment 

ECA 
ECP 
EL 

Environmental Corrective Action 
Engineering Change Proposal 
Environmental Liabilities 

EMS Environmental Management System 
EO Executive Order 
EOFY End of Fiscal Year 
EOY Executive Order Year 
EPAS Environmental Performance Assessment System 
ER,A Environmental Restoration, Army 
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ERD Environmental Restoration Division 
ERIS 
ERMs 
FFMIA 

Environmental Restoration Information System  
Environmental Restoration Managers 
Federal Financial Management Improvement Act 

FHRD Financial and Human Resources Division 
FMR Financial Management Regulation 
FY Fiscal Year 
GIS Geographic Information System 
GWETER Groundwater Extraction and Treatment Effectiveness Review 
HQDA Headquarters, Department of Army 
IAP Installation Action Plan 
IAW In Accordance With 
ID/IQ Indefinite Delivery/Indefinite Quantity 
IMCOM 
IR 

Installation Management Command 
Installation Restoration 

IRP 
ISE 

Installation Restoration Program 
Installation Services - Environment  

ISO International Standards Organization 
ITR Independent Technical Review 
LSAAP Lone Star Army Ammunition Plant 
LTA Long Term Action 
LTM Long Term Management (to include monitoring) 
LUC Land Use Controls 
MC 
MERIT 

Munitions Constituents 
Materials of Emerging Regulatory Interest Team 

MMRP Military Munitions Response Program 
MOT Military Ocean Terminal 
MOU 
MR 

Memorandum of Understanding 
Munitions Response 

MSC  Major Subordinate Command 
NCP 
NDNODS 

National Contingency Plan 
Non-DOD Owned Non-Operational Defense Sites 

NGB National Guard Bureau 
NPL National Priorities List 
NLT 
NTCRA 

No Later Than 
Non Time Critical Removal Action 

OACSIM Office of the Assistant Chief of Staff for Installation Management 
OCONUS Outside Continental United States 
ODUSD      
   (I&E) 

Office of the Deputy Under Secretary of Defense for Installations and     
     Environment 

OMA Operations and Maintenance Account 
PBA Performanc e-Based Acquisition 
PCOR Preliminary Close-Out Report 
PER Principles of Environmental Restoration 
PMP Program Management Plan 
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POC Point of Contact 
POM 
PPBES 

Program Objective Memorandum 
Planning, Programming, Budgeting and Execution System 

QA/QC Quality Assurance/Quality Control 
RAB Restoration Advisory Board 
RACER Remedial Action Cost Evaluation and Requirements 
RAO Remedial Action Operations 
RC Response Complete 
RCRA 
READ 

Resource Conservation Recovery Act 
Repository of Environmental Army Documents 

RIP Remedy In Place 
RM Restoration Manager 
RMA 
RP 
RPM 
RPUID 

Rocky Mountain Arsenal 
Reconciliation Process 
Remedial Project Manager 
Real Property Unit Identification 

SARA 
SI 

Superfund Amendments and Reauthorization Act 
Site Inspection 

SRS Strategic Readiness System 
TA 
TAPES 

Technical Assistance 
Total Army Performance Evaluation System 

TAPP Technical Assistance for Public Participation 
USACE  US Army Corps of Engineers  
USAEC 
USAPHC 

US Army Environmental Command  
US Army Public Health Command (formerly CHPPM) 

USARC United States Army Reserve Command 
USC United States Code 
USEPA 
UXO 

US Environmental Protection Agency  
Unexploded Ordnance 
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